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Grant Number:
B-08-DI-18-0001

Grantee Name:
Indiana - OCRA

LOCCS Authorized Amount:
$372,546,531.00

Estimated PI/RL Funds:
$28,000,000.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$400,546,531.00

Disasters:

FEMA-1795-DR-IN
FEMA-1766-DR-IN
FEMA-1740-DR-IN

Declaration Number

Narratives
Disaster Damage:

The 2008 disasters in Indiana have been among the worst in our state’s history. 82 of Indiana’s 92 counties were declared as Presidential
disaster areas between the three disaster periods (DR-1740, DR- 1766 and DR-1795). DR-1740, which affected northern Indiana, occurred
after winter rains melted several feet of snow, causing severe flooding. 21 counties were declared as a result of the winter weather.
Additionally, the northwestern-most counties declared as part of DR-1740 were again affected by severe storms. As of the end of 2008, the
declared counties received $7.6 million of Individual Assistance and $5.1 million in Public Assistance as a result of DR-1740. DR-1766, the
result of tornados and severe flooding in late May and early June, was clearly the most substantial 2008 disaster with 44 counties declared as
Presidential disaster areas. FEMA estimates that total IA and PA for this disaster will exceed $275 million. FEMA and the SBA received
17,844 applications for IA during DR-1766, resulting in over $127 million in assistance. The PA process is now in full swing with FEMA having
318 eligible applicants from local and state government and an estimated 2,111 project worksheets. Currently $22 million have been obligated
to local governments, and PA total estimates exceed $150 million. Lastly, when the powerful remnants of Hurricane Ike passed through
Indiana in early September they caused severe flooding in the northern parts of the state and wind storms in the south. DR-1795 resulted in 38
county declarations. To date, 25,800 IA applications have been filed with FEMA and $43 million of financial assistance provided to individuals.
 
The chart below depicts the best possible estimate of the financial impact of all the 2008 disasters to the state of Indiana. Based on these
estimates, the state has been subject to over $1.9 billion in damage to public infrastructure, housing and farmland.
Category                                                                                                   Estimated Financial Impact $000
FEMA Relief                                                                                         372,714
Private Insurance Claims for Natural Disasters            735,000
Dams, Levees, & Other Infrastructure                               246,500
Federal Highway Repairs                                                             13,700
Agriculture                                                                                            270,000
Other Unmet Needs (Based on HUD Estimates)            266,108
TOTAL                                                                                                         1,904,022
 
 

Recovery Needs:

While the estimated FEMA assistance is substantial with over $370 million in funding provided, it will not cover the estimated recovery needs
in the areas of economic and workforce development, infrastructure, and housing. The following summarizes the key unmet needs in each of
these areas:
 
Economic and Workforce Development
The largest economic impact to Indiana will be in the area of agriculture where early estimates indicate that crop losses will exceed $300
million and land rehabilitation losses for activities like debris and sediment removal, levee repair and soil erosion repair will exceed $200
million. Impact to other Indiana businesses is likely to exceed $500 million with most of the damage

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$372,546,531.00
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$575,392.47

N/A

$318,805,726.70

$2,317.50

$3,043,436.15

$5,351,351.24

Total Obligated

$15,983,823.58

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$358,327,608.39

$0.00 $15,992,011.92

Match Contributed

     Program Funds Drawdown

To Date

$317,635,135.07

$353,536,633.53

$358,327,608.39

Overall

Program Income Received

$1,901,870.08

$5,507,855.08

occurring in the five most effected counties of Bartholomew, Johnson, Vigo, Morgan and Owen. The most substantial areas of damage
occurred in Columbus, Indiana, where the Columbus Regional Hospital was completely immobilized and had over $211 million in damages of
which less that $75 million will be covered by FEMA. Additionally, the city’s largest employer reported damages in excess of $200 million none
of which qualified for assistance.
 
Infrastructure
Damage to Indiana’s public infrastructure will likely exceed $325 million and it is estimated that FEMAPA will cover $217.4 million that was
found to be eligible for their program, providing a federal share of $123.3 million or less than half, of this expense. The remainder does not
qualify, is covered by another
Federal program, or represents the state/local match. The chart below depicts the financial assistance the State of Indiana has received.
However, the costs that go beyond what is covered below have been identified as key areas of remaining need.
 
FEMA-IA                     FEMA-IA                                   SBA Loans               FEMA-PA                 Total Financial
Assistance ($000)        Applicants Assistance ($000)     ($000)                      Assistance ($000)
 
DR-
1740                3,291                     7,653                                     8,890                     6,864      &ap;aymp;ap;ap;ap;ap;ap;ap;ap;ap;ap;ap;ap;ap;ap
;ap;ap;ap;ap;ap;nsp;        &am;amnbp;     23,407
DR-1766 &nbs;              17,850                   55,768                                   73,456                   170,866                  300,090
DR-1795                26,039                   34,088                                   28,622                   39,734                   102,444
TOTALS                                 47,180                   97,509                                   110,968                 217,464                  425,941
 
About half of Indiana’s PA expense comes from the extensive damages to Columbus Regional Hospital, a major hospital servicing a large
portion of Southeastern Indiana. The hospital suffered over $211 million in damage of which about half will qualify for FEMA-PA. One of the
state’s top priorities has been to help
CRH recover from the catastrophic losses experienced in June of 2008, and a portion of PA-match funding would be for this effort. The
remaining PA expenses result from damage to a mixture of public infrastructure such as damaged roads, bridges, dams and levees.
 
Housing
Indiana has over 17,000 families who suffered some type of damage to their dwelling. Housing is a key challenge for the state. FEMA-IA has
provided substantial assistance; however, additional help will be required. The most urgent need is to insure that homeowners who are
displaced by flooding are not faced with outstanding mortgage debt from a substantially damaged property that precludes them from
obtainingsuitable replacement housing. Over700 homes totaling $80MM have been identified for community buy-out programs. Projections
from DR-1766 indicate that FEMA’s payout under the HMGP will leave Indianawith a shortfall of at least $12MM. Extrapolating these metrics
to DR-1795, Indiana expects an underpayment from FEMA to total $6MM. Moreover, 20% of the displaced homeowners also find themselves
underwater on average 10% with their mortgage. To make these homeowners whole will cost an additional $1.6MM. In total, Indiana
anticipates nearly $20MM in unmet housing need for homeowners who have lost their homes due to these recent disasters. Filling this gap
with CDBG
Disaster Recovery Funds would make homeowners whole and permit localities to move forward with their buy-out programs expeditiously.
 
The State of Indiana has set-aside in excess of $39,021,933 to meet the requirement for the  multi-family housing set-aside.

$5,926,743.71 $334,789,550.28Total Funds Drawdown
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Disaster Damage:
The 2008 disasters in Indiana have been among the worst in our state&rsquos history. 82 of Indiana&rsquos 92
counties were declared as Presidential disaster areas between the three disaster periods (DR-1740, DR- 1766 and
DR-1795). DR-1740, which affected northern Indiana, occurred after winter rains melted several feet of snow,
causing severe flooding. 21 counties were declared as a result of the winter weather. Additionally, the
northwesternmost
counties declared as part of DR-1740 were again affected by severe storms. As of the end of 2008, the
declared counties received $7.6 million of Individual Assistance and $5.1 million in Public Assistance as a result of
DR-1740. DR-1766, the result of tornados and severe flooding in late May and early June, was clearly the most
substantial 2008 disaster with 44 counties declared as Presidential disaster areas. FEMA estimates that total IA and
PA for this disaster will exceed $275 million. FEMA and the SBA received 17,844 applications for IA during DR-
1766, resulting in over $127 million in assistance. The PA process is now in full swing with FEMA having 318 eligible
applicants from local and state government and an estimated 2,111 project worksheets. Currently $22 million have
been obligated to local governments, and PA total estimates exceed $150 million. Lastly, when the powerful
remnants of Hurricane Ike passed through Indiana in early September they caused severe flooding in the northern
parts of the state and wind storms in the south. DR-1795 resulted in 38 county declarations. To date, 25,800 IA

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$8,508,801.78

$0.00

To Date

Limit on Public Services

$6,002,317.50

94.71%
95.37%

Overall Benefit Percentage (Projected)

$24,227,300.69

Requirement

Limit on State Admin $0.00

$307,953.48

Limit on Admin/Planning

$55,881,979.65

Required

$37,254,653.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $41,725,211.47 $39,029,458.37

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $186,273,265.50 $307,494,773.95

Overall Benefit Percentage (Actual)
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applications have been filed with FEMA and $43 million of financial assistance provided to individuals.
The chart below depicts the best possible estimate of the financial impact of all the 2008 disasters to the state of
Indiana. Based on theseestimates, the state has been subject to over $1.9 billion in damage to public infrastructure,
housing and farmland.
Category Estimated Financial Impact $000
FEMA Relief 372,714
Private Insurance Claims for Natural Disasters 735,000
Dams, Levees, & Other Infrastructure 246,500
Federal Highway Repairs 13,700
Agriculture 270,000
Other Unmet Needs (Based on HUD Estimates) 266,108

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

(DR2) DR1OR-009-017, Town of Hagerstown $0.00 $0.00 $0.00

(DR2) DR1OR-009-019, County of Brown $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $24,163,830.00 $0.00

A192-11-DR2-MOU-001, Local Resolution National $0.00 $0.00 $0.00

A192-11-DR2-MOU-002, LiDAR Elevation Mapping $0.00 $0.00 $0.00

A192-11-DR2-MOU-003, RiskMAP Floodplain Mapping $0.00 $0.00 $0.00

A192-11-DR2-MOU-004, Floodplain Information Portal $0.00 $0.00 $0.00

A192-11-DR2-PSC-007 and 002, Lost River Watershed $0.00 $0.00 $0.00

A192-13-DR2-PSC-101, Levee Identification $0.00 $0.00 $0.00

A192-14-DR2-MOU-101, Dam IEAP Plans $0.00 $0.00 $0.00

A192-14-DR2-MOU-102, NHD Phase 2 $0.00 $0.00 $0.00

A192-DR2-PSC-002 and 003, Fluvial Erosian Hazard $0.00 $0.00 $0.00

A192-DR2-PSC-002 and 005, Flood Inundation Mapping $0.00 $0.00 $0.00

CL - Clearance, CLEARANCE AND DEMOLITION $500,554.00 $5,323,165.76 $3,390,071.56

CL - Competitive Clearance, Clearance and Demolition $0.00 $1,989,815.88 $1,615,674.90

DL - Dams/Levees, Dam and Levee Improvements $97,751.13 $18,362,437.47 $14,613,116.82

DR1-009-012, town of Wheatland $0.00 $0.00 $0.00

DR2- 09-094, Brown County $0.00 $440,000.00 $0.00

DR2-09-001, Union City ED $0.00 $0.00 $0.00

DR2-09-002, Cayuga ED $0.00 $0.00 $0.00

DR2-09-003, Chandler $0.00 $0.00 $0.00

DR2-09-004, LaFontaine, City of $0.00 $0.00 $0.00

DR2-09-005, Moores Hill, Town of $0.00 $0.00 $0.00

DR2-09-006, Elnora, Town of $0.00 $0.00 $0.00

DR2-09-007, Evansville, City of $0.00 $0.00 $0.00

DR2-09-008, Brookston, Town of $0.00 $0.00 $0.00

DR2-09-009, Claypool, Town of $0.00 $0.00 $0.00
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DR2-09-010, Cromwell, Town of $0.00 $0.00 $0.00

DR2-09-011, Farmersburg, Town of $0.00 $0.00 $0.00

DR2-09-012, Gosport, Town of $0.00 $0.00 $0.00

DR2-09-013, Kewanna, Town of $0.00 $0.00 $0.00

DR2-09-014, Lanesville, Town of $0.00 $0.00 $0.00

DR2-09-015, Leesburg, Town of $0.00 $0.00 $0.00

DR2-09-016, Lyons, Town of $0.00 $0.00 $0.00

DR2-09-017, Napoleon, Town of $0.00 $0.00 $0.00

DR2-09-018, Nashville, Town of $0.00 $0.00 $0.00

DR2-09-019, New Richmond,Town of $0.00 $0.00 $0.00

DR2-09-020, Odon, Town of $0.00 $0.00 $0.00

DR2-09-021, Ridgeville, Town of $0.00 $0.00 $0.00

DR2-09-022, Rockport, City of $0.00 $0.00 $0.00

DR2-09-023, Sandborn, Town of $0.00 $0.00 $0.00

DR2-09-024, South Whitley, Town of $0.00 $0.00 $0.00

DR2-09-025, Staunton, Town of $0.00 $0.00 $0.00

DR2-09-026, Stilesville, Town of $0.00 $232,970.14 $0.00

DR2-09-027, Tell City,  City of $0.00 $0.00 $0.00

DR2-09-028, Wabash, City of $0.00 $0.00 $0.00

DR2-09-029, Worthington, Town of $0.00 $0.00 $0.00

DR2-09-030, Alexandria, City of $0.00 $0.00 $0.00

DR2-09-031, Princeton, Town of $0.00 $0.00 $0.00

DR2-09-032, Swayzee, Town of $0.00 $0.00 $0.00

DR2-09-033, Prince's Lake, Town of $0.00 $0.00 $0.00

DR2-09-034, Paoli, Town of $0.00 $0.00 $0.00

DR2-09-035, Gas City, City of $0.00 $0.00 $0.00

DR2-09-036, Spencer, Town of $0.00 $0.00 $0.00

DR2-09-037, Rushville, City of $0.00 $0.00 $0.00

DR2-09-038, Dana, Town of $0.00 $0.00 $0.00

DR2-09-039, Elberfeld, Town of $0.00 $436.83 $0.00

DR2-09-040, Brown County $0.00 $0.00 $0.00

DR2-09-041, Montezuma, Town of $0.00 $0.00 $0.00

DR2-09-041, Montezuma, Town of $0.00 $0.00 $0.00

DR2-09-042, Brook, Town of $0.00 $0.00 $0.00

DR2-09-043, Laurel, Town of $0.00 $0.00 $0.00

DR2-09-044, Shoals, Town of $0.00 $0.00 $0.00

DR2-09-045, Remington, Town of $0.00 $0.00 $0.00

DR2-09-046, Jasonville, City of $0.00 $0.00 $0.00

DR2-09-047, Town of Chrisney $0.00 $0.00 $0.00

DR2-09-048, Nashville, Town of $0.00 $0.00 $0.00

DR2-09-049, Shoals, Town of $0.00 $8,390.06 $0.00
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DR2-09-050, Town of Brookston $0.00 $0.00 $0.00

DR2-09-051, City of Petersburg $0.00 $0.00 $0.00

DR2-09-053, Town of Oxford $0.00 $0.00 $0.00

DR2-09-054, Washington, City of $0.00 $0.00 $0.00

DR2-09-055, City of Bicknell $0.00 $0.00 $0.00

DR2-09-056, Logansport, City of $0.00 $0.00 $0.00

DR2-09-057, Town of Oaktown $0.00 $0.00 $0.00

DR2-09-058, Town of Clayton $0.00 $0.00 $0.00

DR2-09-059, Town of Waynetown $0.00 $0.00 $0.00

DR2-09-060, City of Rockport $0.00 $0.00 $0.00

DR2-09-061, Grant County $0.00 $0.00 $0.00

DR2-09-062, Tell City, City of $0.00 $0.00 $0.00

DR2-09-063, Greene County Commissioners $0.00 $0.00 $0.00

DR2-09-064, Huntingburg, City of $0.00 $0.00 $0.00

DR2-09-065, Portland, City of $0.00 $0.00 $0.00

DR2-09-066, Dunkirk, City of $0.00 $0.00 $0.00

DR2-09-067, Rushville, City of $0.00 $0.00 $0.00

DR2-09-068, Nashville, Town of $0.00 $0.00 $0.00

DR2-09-069, Orange County $0.00 $0.00 $0.00

DR2-09-070, Montezuma, Town of $0.00 $0.00 $0.00

DR2-09-071, Chandler, Town of $0.00 $0.00 $0.00

DR2-09-072, Winamac, Town of $0.00 $0.00 $0.00

DR2-09-073, New Albany, City of $0.00 $0.00 $0.00

DR2-09-074, Scottsburg, City of $0.00 $0.00 $0.00

DR2-09-075, Floyd County $0.00 $0.00 $0.00

DR2-09-076, Columbia City $0.00 $0.00 $0.00

DR2-09-077, Ligonier, City of $0.00 $0.00 $0.00

DR2-09-078, Whitley County $0.00 $0.00 $0.00

DR2-09-079, Grant County $0.00 $0.00 $0.00

DR2-09-080, Scott County $0.00 $0.00 $0.00

DR2-09-081, Vermillion County $0.00 $69,636.91 $0.00

DR2-09-082, Kendallville, City of $0.00 $0.00 $0.00

DR2-09-083, Brown County $0.00 $0.00 $0.00

DR2-09-084, Indianapolis, City of $0.00 $0.00 $0.00

DR2-09-085, Washington, City of $0.00 $0.00 $0.00

DR2-09-086, Spencer County $0.00 $0.00 $0.00

DR2-09-087, Gibson County $0.00 $0.00 $0.00

DR2-09-088, Town of St. Leon $0.00 $0.00 $0.00

DR2-09-089, Brazil, City of $0.00 $0.00 $0.00

DR2-09-090, Mooresville, Town of $0.00 $0.00 $0.00

DR2-09-091, Oolitic, Town of $0.00 $0.00 $0.00
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DR2-09-092, Oakland City $0.00 $0.00 $0.00

DR2-09-093, Starke County $0.00 $0.00 $0.00

DR2-09-094, Brown County $0.00 $0.00 $0.00

DR2-09-095, Town of Chalmers $0.00 $0.00 $0.00

DR2-09-096, Town of Dale $0.00 $0.00 $0.00

DR2-09-097, Town of Decker $0.00 $0.00 $0.00

DR2-09-098, Town of Fulton $0.00 $0.00 $0.00

DR2-09-099, Town of Grandview $0.00 $0.00 $0.00

DR2-09-100, Town of Hamlet $0.00 $0.00 $0.00

DR2-09-101, Town of Hope $0.00 $0.00 $0.00

DR2-09-102, Town of Largo $0.00 $0.00 $0.00

DR2-09-103, Town of LaPaz $0.00 $0.00 $0.00

DR2-09-104, Town of Laurel $0.00 $0.00 $0.00

DR2-09-105, Town of Marengo $0.00 $0.00 $0.00

DR2-09-106, Town of Medaryville $0.00 $0.00 $0.00

DR2-09-107, Town of Mentone $0.00 $0.00 $0.00

DR2-09-108, Town of Monon $0.00 $0.00 $0.00

DR2-09-109, Town of North Liberty $0.00 $0.00 $0.00

DR2-09-110, City of North Vernon $0.00 $0.00 $0.00

DR2-09-111, Town of Osgood $0.00 $0.00 $0.00

DR2-09-112, Town of Reynolds $0.00 $0.00 $0.00

DR2-09-113, City of Salem $0.00 $0.00 $0.00

DR2-09-114, City of Scottsburg $0.00 $0.00 $0.00

DR2-09-115, Town of Silver Lake $0.00 $0.00 $0.00

DR2-09-116, Town of Spencer $0.00 $0.00 $0.00

DR2-09-117, City of Union City $0.00 $0.00 $0.00

DR2-09-118, Town of Veedersburg $0.00 $0.00 $0.00

DR2-09-119, Town of Vevay $0.00 $0.00 $0.00

DR2-09-120, Town of Waveland $0.00 $76,410.00 $0.00

DR2-09-121, Town of Wolcott $0.00 $0.00 $0.00

DR2-09-122, Mitchell, City of $0.00 $0.00 $0.00

DR2-09-123, Fulton County $0.00 $0.00 $0.00

DR2-09-124, Wabash County $0.00 $0.00 $0.00

DR2-09-125, La Porte County $0.00 $0.06 $0.00

DR2-09-126, Chrisney, Town of $0.00 $0.00 $0.00

DR2-09-127, New Carlisle $0.00 $0.00 $0.00

DR2-09-128, Columbia City $0.00 $0.00 $0.00

DR2-09-129, Greene County $0.00 $0.00 $0.00

DR2-09-130, Greene County $0.00 $0.00 $0.00

DR2-09-131, Evansville $0.00 $0.00 $0.00

DR2-09-132, North Vernon $0.00 $0.00 $0.00

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



DR2-09-133, Shelburn, Tow of $0.00 $0.00 $0.00

DR2-09-134, Mt. Vernon $0.00 $0.00 $0.00

DR2-09-135, Boonville, City of $0.00 $0.00 $0.00

DR2-09-136, Hobart $0.00 $0.00 $0.00

DR2-09-137, Alexandria $0.00 $0.00 $0.00

DR2-09-138, Bainbridge $0.00 $0.00 $0.00

DR2-09-139, Berne, City of $0.00 $0.00 $0.00

DR2-09-140, Bicknell, City of $0.00 $0.00 $0.00

DR2-09-141, Bourbon $0.00 $0.00 $0.00

DR2-09-142, Brookston $0.00 $0.00 $0.00

DR2-09-143, Camden $0.00 $0.00 $0.00

DR2-09-144, Center Point $0.00 $0.00 $0.00

DR2-09-145, Chalmers $0.00 $0.00 $0.00

DR2-09-146, Clark County Commissioners $0.00 $0.00 $0.00

DR2-09-147, Crane, Town of $0.00 $0.00 $0.00

DR2-09-148, Crawford County $0.00 $0.00 $0.00

DR2-09-149, Culver, Town of $0.00 $0.00 $0.00

DR2-09-150, English, Town of $0.00 $0.00 $0.00

DR2-09-151, Fowler $0.00 $0.00 $0.00

DR2-09-152, Gosport, Town of $0.00 $0.00 $0.00

DR2-09-153, Hope $0.00 $0.00 $0.00

DR2-09-154, Hymera $0.00 $0.00 $0.00

DR2-09-155, Jeffersonville, City of $0.00 $0.00 $0.00

DR2-09-156, Kentland $0.00 $0.00 $0.00

DR2-09-157, Kingman $0.00 $0.00 $0.00

DR2-09-158, Lagro $0.00 $0.00 $0.00

DR2-09-159, Lakeville, Town of $0.00 $0.00 $0.00

DR2-09-160, Laurel $0.00 $0.00 $0.00

DR2-09-161, Lynnville, Town of $0.00 $0.00 $0.00

DR2-09-162, Mitchell, Town of $0.00 $0.00 $0.00

DR2-09-163, Monticello $0.00 $0.00 $0.00

DR2-09-164, New Richmond $0.00 $0.00 $0.00

DR2-09-165, North Vernon $0.00 $0.00 $0.00

DR2-09-166, Oldenburg, Town of $0.00 $0.00 $0.00

DR2-09-167, Remington $0.00 $0.00 $0.00

DR2-09-168, Ridgeville, Town of $0.00 $0.00 $0.00

DR2-09-169, Salem $0.00 $0.00 $0.00

DR2-09-170, Shoals $0.00 $0.00 $0.00

DR2-09-171, Sunman, Town of $0.00 $0.00 $0.00

DR2-09-172, Union City $0.00 $0.00 $0.00

DR2-09-173, Waynetown $0.00 $0.00 $0.00
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DR2-09-174, Winslow $0.00 $0.00 $0.00

DR2-09-175, Wingate $0.00 $0.00 $0.00

DR2-09-176, Speedway, Town of $0.00 $0.00 $0.00

DR2-09-177, Warrick County $0.00 $0.00 $0.00

DR2-09-178, Westport, Town of $0.00 $0.00 $0.00

DR2-09-179, Warrick County $0.00 $0.00 $0.00

DR2-09-180, Reynolds, Town of $0.00 $0.00 $0.00

DR2-09-181, Pulaski County $0.00 $0.00 $0.00

DR2-09-183, Jasper, City of $0.00 $0.00 $0.00

DR2-09-184, Bourbon, Town of $0.00 $0.00 $0.00

DR2-09-185, Chrisney, Town of $0.00 $0.00 $0.00

DR2-09-186, Dubois County $0.00 $0.00 $0.00

DR2-09-187, Fulton County $0.00 $0.00 $0.00

DR2-09-188, Kentland, Town of $0.00 $0.00 $0.00

DR2-09-189, Knox, City of $0.00 $0.00 $0.00

DR2-09-190, Ladoga $0.00 $0.00 $0.00

DR2-09-191, Medora, Town of $0.00 $0.00 $0.00

DR2-09-192, Morocco, Town of $0.00 $0.00 $0.00

DR2-09-193, North Judson, Town of $0.00 $0.00 $0.00

DR2-09-194, Oakland City $0.00 $0.00 $0.00

DR2-09-195, Oaktown $0.00 $0.00 $0.00

DR2-09-196, Sellersburg $0.00 $0.00 $0.00

DR2-09-197, Whitley County $0.00 $0.00 $0.00

DR2-09-198, Crothersville $0.00 $0.00 $0.00

DR2-09-199, Fort Wayne $0.00 $0.00 $0.00

DR2-09-200, Columbus City of $0.00 $0.00 $0.00

DR2-09-201, Pike County $0.00 $0.00 $0.00

DR2-09-202, Tell City $0.00 $0.00 $0.00

DR2-09-203, Cannelton $0.00 $0.00 $0.00

DR2-09-204, Johnson County $0.00 $0.00 $0.00

DR2-09-205, Posey County $0.00 $0.00 $0.00

DR2-09-207, Portland, City of $0.00 $0.00 $0.00

DR2-09-208, Lake County $0.00 $0.00 $0.00

DR2-09-209, West Terre Haute $0.00 $0.00 $0.00

DR2-09-210, Speedway $0.00 $0.00 $0.00

DR2-09-211, Whitley County $0.00 $0.00 $0.00

DR2-09-212, Martin County $0.00 $0.00 $0.00

DR2-09-214, Jennings County $0.00 $0.00 $0.00

DR2-09-215, Orange County $0.00 $0.00 $0.00

DR2-09-216, Delphi, City of $0.00 $0.00 $0.00

DR2-09-217, Jasper County $0.00 $0.00 $0.00
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DR2-09-218, Evansville $0.00 $0.00 $0.00

DR2-09-219, Crawfordsville $0.00 $0.00 $0.00

DR2-09-220, Starke County $0.00 $0.00 $0.00

DR2-09-221, Indianapolis $0.00 $0.00 $0.00

DR2-09-222, Newton County $0.00 $0.00 $0.00

DR2-09-223, Knox County $0.00 $0.00 $0.00

DR2-09-224, Clinton, City of $0.00 $0.00 $0.00

DR2-09-225, Orleans, Town of $0.00 $0.00 $0.00

DR2-09-226, Birdseye, Town of $0.00 $0.00 $0.00

DR2-09-227, Warrick County $0.00 $0.00 $0.00

DR2-09-228, Sullivan $0.00 $0.00 $0.00

DR2-09-229, Clark County $0.00 $0.00 $0.00

DR2-09-230, Jefferson County $0.00 $0.00 $0.00

DR2-09-231, Fillmore $0.00 $0.00 $0.00

DR2-09-232, Paoli $0.00 $0.00 $0.00

DR2-09-233, Petersburg, City of $0.00 ($33,000.00) $0.00

DR2-09-234, Culver, Town of $0.00 $23,570.00 $0.00

DR2-09-235, Bedford $0.00 ($921,000.00) $0.00

DR2-09-236, Oakland City $0.00 $0.00 $0.00

DR2-09-237, Elkhart $0.00 $0.00 $0.00

DR2-09-238, Boonville $0.00 $0.00 $0.00

DR2-09-239, Knox, City Of $0.00 $0.00 $0.00

DR2-09-240, Moores Hill $0.00 $0.00 $0.00

DR2-09-241, Coatesville, Town of $0.00 $0.00 $0.00

DR2-09-242, Indianapolis $0.00 $0.00 $0.00

DR2-09-243, Bedford, City of $0.00 $0.00 $0.00

DR2-09-244, Columbus, City of $0.00 $0.00 $0.00

DR2-09-245, Indianapolis $0.00 $0.00 $0.00

DR2-09-246, Lafayette $0.00 $0.00 $0.00

DR2-09-247, Gibson County $0.00 ($377,500.00) $0.00

DR2-09-248, Flora, Town of $0.00 $1,000.00 $0.00

DR2-09-249, Rushville $0.00 $0.00 $0.00

DR2-09-250, Brownstown, Town of $0.00 $0.00 $0.00

DR2-09-251, Elkhart $0.00 $0.00 $0.00

DR2-09-252, Lawrence County $0.00 $0.00 $0.00

DR2-09-253, Lawrence, City of $0.00 $0.00 $0.00

DR2-09-254, Mellott $0.00 $0.00 $0.00

DR2-09-255, Sunman $0.00 $0.00 $0.00

DR2-09-256, Sandborn $0.00 $0.00 $0.00

DR2-09-257, Cannelton, City of $0.00 $0.00 $0.00

DR2-09-258, Ligonier, City of $0.00 $0.00 $0.00
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DR2-09-259, Oakland City, City of $0.00 $0.00 $0.00

DR2-09-261, Pike County $0.00 $0.00 $0.00

DR2-09-262, Boonville, City of $0.00 $0.00 $0.00

DR2-09-Admin, State Admin $108,503.14 $7,418,153.00 $2,543,414.78

DR2-CL-09-263, Clearance $0.00 $500,000.00 $0.00

DR2-CL-09-264, Clearance $0.00 $3,000.00 $0.00

DR2-DT-09-260, Downtown Facades $0.00 $0.00 $0.00

DR2ED CIFI, Economic Development $0.00 $81,000.00 $0.00

DR2ER Administration, Emergency Homeowner Repair $0.00 $31,250.00 $21,378.04

DR2ER Projects, Emergency Homeowner Repair Projects $0.00 $435,861.92 $429,954.08

DR2FA-09-001, Emergency Flood Assistance $0.00 $650,000.00 $307,953.48

DR2H Administration, Affordable Rental Housing $0.00 $180,262.00 $177,862.00

DR2H Projects, Affordable Rental Housing $59,741.79 $50,647,346.80 $43,839,760.69

DR2HB Administration, Flood Plain Buyout Administration $2,229.00 $192,574.45 $42,654.35

DR2HB Projects, Flood Plain Buyout $43,138.77 $2,726,823.55 $1,734,438.56

DR2OR Administration, Owner Occupied Rehabilitation $38,339.14 $1,010,973.08 $558,048.07

DR2OR Projects, Owner Occupied Rehabilitation $1,038,052.10 $18,814,371.96 $11,879,986.08

DR2SC Administration, Stellar Projects Administration $0.00 $193,009.00 $27,450.00

DR2SC Projects, Stellar Projects $1,531,319.31 $9,742,205.78 $2,585,721.79

DT- Downtown Revitalization, DOWNTOWN REVITALIATION $504,830.30 $3,395,840.71 $3,384,584.71

ED-Economic Development, Economic Development $0.00 $18,474,880.59 $17,473,651.26

EHDP-009-001, Emergency Housing Disaster Planning $0.00 $1,500,000.00 $1,500,000.00

ES - Emergency Services, EMERGENCY SERVICES $0.00 $2,786,129.94 $2,786,129.94

FF - Flexible Fund, FLEXIBLE FUND $1,426,892.56 $29,603,973.00 $24,396,656.27

PB-14-001, Storm Sewer Improvements $0.00 $0.00 $0.00

SP - Wastewater/Drinking Water, SMALL PROJECT $0.00 $34,004,460.67 $34,004,460.67

ST - Stormwater, STORMWATER IMPROVEMENTS $0.00 $57,985,696.98 $57,185,593.16

Town of Chalmers, DR2-09-095 $0.00 $995,000.00 $0.00

WD - Waterway Debris, WATERWAY DEBRIS $0.00 $2,095,377.56 $2,095,377.56

WW - Wastewater and Drinking Water, WASTEWATER AND $0.00 $92,211,787.93 $92,211,787.93
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Activities

CL - Clearance / CLEARANCE AND DEMOLITIONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,000.00

Slums and Blight Flora, Town of

Total Projected Budget from All Sources

Match Contributed

$13,000.00

$0.00

$0.00

$0.00

$13,000.00

$8,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-248A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/20/2012

Area Benefit (Census)

$8,950.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Activity Delivery of a CDBG Funded Project.

Location Description:

27 W. Main Street, Flora, Indiana 46929-4844

Activity is ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$8,950.00$0.00Flora, Town of

$0.00     Program Funds Drawdown $8,950.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

458 441 2102# of Persons 42.77

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,400.00

Slums and Blight Flora, Town of

Total Projected Budget from All Sources

Match Contributed

$432,400.00

$0.00

$0.00

$0.00

$432,400.00

$347,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-248B

$8,950.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/20/2012

Area Benefit (Census)

$347,850.00

Total Funds Expended

Responsible Organization:

$8,950.00

Clearance and Demolition Under Way

Activity Description:

The Town of Flora will use grant funds to demolish and clear the Old Flora School Building. The project will include
environmental remediation, asbestos abatement, and complete removal the building structure. The town hopes to clear this
eyesore and safety hazard for possible redevelopment. The site is strategically located in the town and is a prime location for
redevelopment and contributing to the economic recovery of the area.

Location Description:

300 East Main Street, Flora, Indiana 46929-1116

Monitoring was conducted on 07/09/2015.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$347,850.00$8,950.00Flora, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$8,950.00     Program Funds Drawdown $347,850.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

458 441 2102# of Persons 42.77

LMI%: 42.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,000.00

Slums and Blight Pike County

Total Projected Budget from All Sources

Match Contributed

$279,000.00

$0.00

$0.00

$0.00

$279,000.00

$239,897.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-261A

$100,986.60

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/30/2016

$0.00

To Date

05/15/2014

Area Benefit (Census)

$240,617.76

Total Funds Expended

Responsible Organization:

$100,986.60

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of an abandoned gas station and car wash.

Location Description:

1812 E. Main Street, Petersburg, Indiana 47567-1522

Demolition and clearance activities are completed by the contractor. The contractor has graded and seeded the site. Well
monitoring and final inspection to occur.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$239,897.76$100,986.60Pike County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$100,986.60     Program Funds Drawdown $240,617.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

625 599 2435# of Persons 50.27

LMI%: 50.27
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Slums and Blight Boonville, City of

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-262A

$160,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

06/05/2014

Area Benefit (Census)

$250,000.00

Total Funds Expended

Responsible Organization:

$160,000.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of three interconnected, adjacent and dilapidated buildings located on
the south side of the City's historic downtown square.

Location Description:

130, 132 and 134 W. Locust Street, Boonville, Indiana 47601-1520

The contractor has finished the brick exterior of the "new" structural stabilizing wall and has finished the metal wrapping on the
wall. The final removal of all debris is being executed as to prepare for the installation of fill dirt to bring the ground to sidewalk
level.  The contractor does not foresee any issues with the project being completed by the completion date.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$250,000.00$160,000.00Boonville, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

$160,000.00     Program Funds Drawdown $250,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1674 1442 6780# of Persons 45.96

LMI%: 45.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Slums and Blight City of Union City

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$33,520.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-263A

$33,520.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/29/2016

$500,000.00

To Date

09/01/2014

Area Benefit (Census)

$33,520.00

Total Funds Expended

Responsible Organization:

$33,520.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the former Union City Body Company (middle parcel only). 

Location Description:

1101 W. Pearl Street, Union City, IN 47390-1429

Grant administration contract awarded 9/18/2014; Enginnering contract awarded 9/14/2014. Construction contract awarded
4/8/15 and contract work began 4/8/15 with an estimated completion date of 8/25/15.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$33,520.00$33,520.00City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$33,520.00     Program Funds Drawdown $33,520.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1258 715 3583# of Persons 55.07

LMI%: 55.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Slums and Blight Gary, City of

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-264A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

08/13/2014

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the former Ambassador Hotel and Apartments Building. This site is
located at 574 Monroe Street. 

Location Description:

574 Monroe Street, Gary, IN 46402

Bidding was advertised, all bids were received, and the contract was awarded to Gary Material Supply, LLC. on June 17.
Project was revised through a Category 3 Budget Modification due to the finding of significant asbestos containing materials.
There was no objection to the modification from the public. The total cost of the project is $1,697,050, which in cludes $1.2
million CDBG funds and $585,000 local funds.The City appplied for the Northwest Indiana Regional Brownfields Coalition
Revolving Loan Fund in the amount of $400,000 and is requesting an additional $359,950 from OCRA for the asbestos
abatement. The only project costs incurred to date are relative to grant administration and engineering services, which are
locally funded.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Gary, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Properties 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

44828 19422 101899# of Persons 63.05

LMI%: 63.05
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

Slums and Blight Gary, City of

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-264B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

08/13/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the former Ambassador Hotel and Apartments Building. This site is
located at 574 Monroe Street. 

Location Description:

574 Monroe Street, Gary, IN 46402

Activity is complete.

Activity Progress Narrative:

Environmental ReviewActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Gary, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,500.00

Slums and Blight Gary, City of

Total Projected Budget from All Sources

Match Contributed

$225,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-265A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

08/13/2014

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the abandoned commercial structures collectively referred to as
“The 600 Block of Broadway.” They are located at 640-42, 648-50, 660-66 and 684-86 Broadway. This site is located along the
main commercial and transit arterial.

Location Description:

640-42 Broadway, 648-50 Broadway, 660-66 Broadway, and 684-86 Broadway, Gary, Indiana 46402

The pre-construction meeting has been held on May 29 with the prime contractor JW Wrecking. Engineering, labor standards,
and financial management requirements were reviewed. The demolition project is scheduled to begin on or around June 15.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Gary, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

44828 19422 101899# of Persons 63.05

LMI%: 63.05
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

Slums and Blight Gary, City of

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-265B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

08/13/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the abandoned commercial structures collectively referred to as
“The 600 Block of Broadway.” They are located at 640-42, 648-50, 660-66 and 684-86 Broadway. This site is located along the
main commercial and transit arterial.

Location Description:

640-42 Broadway, 648-50 Broadway, 660-66 Broadway, 684-86 Broadway, Gary, Indiana 46402

Activity is complete.

Activity Progress Narrative:

Environmental ReviewActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Gary, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Slums and Blight Chandler, Town of

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$350,000.00

$66,388.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-266A

$66,388.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$350,000.00

To Date

09/16/2014

Area Benefit (Census)

$66,388.00

Total Funds Expended

Responsible Organization:

$66,388.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the former Fisher Lumber Company site. The project area currently
houses five buildings including the main retail building, a garage/storage building, a saw mill, a pole barn, a small house and
five open-sided lumber storage sheds which are located throughout the site.

Location Description:

333 W. Lincoln Avenue, Chandler, Indiana 47610-9710

Environmental cleanup and demolition of the building are complete. There are existing problems with soil compacting and
stability. The demolition contractor is not qualified to execute site clean-up. The Town is considering a third bidding to execute
the clean-up and exhaust remaining budget funds.

Activity Progress Narrative:

Clearance and DemolitionActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$66,388.00$66,388.00Chandler, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$66,388.00     Program Funds Drawdown $66,388.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,805.00

Slums and Blight City of Columbus

Total Projected Budget from All Sources

Match Contributed

$150,805.00

$0.00

$0.00

$0.00

$150,805.00

$124,209.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-267A

$124,209.40

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$150,805.00

To Date

09/23/2014

Area Benefit (Census)

$124,209.40

Total Funds Expended

Responsible Organization:

$124,209.40

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the five story building located on the northwest portion of the
Golden Casting Foundry site.  In addition, debris, including large piles of concrete rubble, will also be removed from
the property. 

Location Description:

1616 10th Street, Columbus, IN 47201

The Golden Foundry has been demolished and the site cleared. The final draw was received by the city on June 29, 2015.
Close out will begin shortly.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$124,209.40$124,209.40City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$124,209.40     Program Funds Drawdown $124,209.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,950.00

N/A City of Columbus

Total Projected Budget from All Sources

Match Contributed

$6,950.00

$0.00

$0.00

$0.00

$6,950.00

$6,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-267B

$6,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$6,950.00

To Date

09/23/2014

N/A

$6,500.00

Total Funds Expended

Responsible Organization:

$6,500.00

Administration Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the five story building located on the northwest portion of the
Golden Casting Foundry site.  In addition, debris, including large piles of concrete rubble, will also be removed from
the property. 

Location Description:

1616 10th Street, Columbus, IN 47201

Activity is ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$6,500.00$6,500.00City of Columbus

No Accomplishments Performance Measures

Accomplishments Performance Measures

$6,500.00     Program Funds Drawdown $6,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$389,700.00

Slums and Blight Lake Station, City of

Total Projected Budget from All Sources

Match Contributed

$389,700.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-269A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/07/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the former City Complex Brownfield Project.  This building is
located at 3619-29 Central Avenue near the intersection of State Road 51 in Lake Station.

Location Description:

3619-29 Central Avenue, Lake Station, IN 46405

The city held the pre-bid conference on April 13, received bids on April 29, and awarded a general contract to DBS 
Construction on May 5. Release of Funds was received on June 23. The Pre-Construction meeting esd held on June 25 in
which engineering, labor standards and financial management requirements were reviewed. The demolition poject is scheduled
to begin on or around July 7.

Activity Progress Narrative:

Demolition & ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Lake Station, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,125.00

Slums and Blight Lake Station, City of

Total Projected Budget from All Sources

Match Contributed

$12,125.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-269B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/07/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demoliton and clearance of the former City Complex Brownfield Project.  The building is located
at 3619-29 Central Avenue near the intersection of State Road 51 in Lake Station.

Location Description:

3619-29 Central Avenue, Lake Station, IN 46405

Acitvity is ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Lake Station, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,000.00

Slums and Blight Evansville, City of

Total Projected Budget from All Sources

Match Contributed

$208,000.00

$0.00

$0.00

$0.00

$208,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PB-CL-14-002A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

08/25/2014

Area Benefit (Census)

$208,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Project funds will be used for the demolition and clearance of the blighted Haynie’s Corner Drug Store building, located at 1022
SE Second Street.
This project will serve as a replacement project for the non-compliant Global Blade Technology (GBT) job creation project.

Location Description:

1022 SE Second Street, Evansville, Indiana 47713-1300

Project is complete. Monitoring is scheduled for July 1, 2015.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Evansville, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $208,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

33058 24624 116203# of Persons 49.64

LMI%: 49.64

CL - Competitive Clearance / Clearance and DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Slums and Blight Indianapolis, City of

Total Projected Budget from All Sources $500,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR2-CL-09-242A

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

05/31/2015

To Date

12/20/2012

Area Benefit (Census)

Responsible Organization:

Clearance and Demolition Under Way

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition
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$500,000.00

Match Contributed

$0.00

$0.00

$0.00

$500,000.00

$499,542.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$499,542.00

Total Funds Expended $0.00

Activity Description:

The City of Indianapolis will use grant funds to demolish and clear deteriorated buildings and address environmental
contamination at the Carrier/Bryant Brownfield site. The project will involve demolition of three buildings, asbestos abatement,
removal of pumps, corrosive drums, and underground storage tanks in order to address immediate threats to human health and
the environment for area residents. The project is located in an economically depressed section of the City. Demolition will
make way for redevelopment and there is strong interest from local businesses to expand/relocate to the area.

Location Description:

1100 West 21st and 1139 West 23rd Street, Indianapolis, Indiana 46208-1115

Grantee is currently non-compliant with their quarterly reporting requirements. They are currently not eligible for eligible for any
funds or any new grants until their report has been submitted and they are back in compliance.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$499,542.00$0.00Indianapolis, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

73305 36170 155406# of Persons 70.44

LMI%: 70.44

$0.00     Program Funds Drawdown $499,542.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,739.52

Slums and Blight Brownstown, Town of

Total Projected Budget from All Sources

Match Contributed

$103,739.52

($6,260.48)

$0.00

$0.00

$103,739.52

$104,459.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-250A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

($6,260.48)

To Date

09/30/2013

Area Benefit (Census)

$103,739.52

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Grant funds will be used for the demolition and clearance of the Brownstown Feed Mill. This property is located at 119-123 East
Walnut Street, it sits directly across the street from the Jackson County courthouse.

Location Description:

119 - 123 E. Walnut Street, Brownstown, Indiana 47220

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $103,739.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

722 652 2892# of Persons 47.51

LMI%: 47.51
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,000.00

Slums and Blight Lawrence, City of

Total Projected Budget from All Sources

Match Contributed

$72,000.00

$0.00

$0.00

$0.00

$72,000.00

$32,537.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-253A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

09/27/2013

Area Benefit (Census)

$32,537.50

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of three properties on Franklin Road. These properties are located at
4411, 4421 and 4429 Franklin Road.

Location Description:

4411, 4421, & 4429 Franklin Road, Lawrence, IN 46226-3914

The project is complete. The GRantee Performance Report and additional supporting documents were submitted to OCRA on
3/31/2015 to initial project closeout. The submitted documents were received.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$32,537.50$0.00Lawrence, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

$0.00     Program Funds Drawdown $32,537.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6849 8357 38953# of Persons 39.04

LMI%: 39.04

48

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,340.00

Slums and Blight Sunman, Town of

Total Projected Budget from All Sources

Match Contributed

$104,340.00

($85,660.00)

$0.00

$0.00

$104,340.00

$107,310.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-255A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2016

($85,660.00)

To Date

10/23/2013

Area Benefit (Census)

$104,340.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Grant funds will be used for the demolition and clearance of an abandoned school building located on the main thoroughfare
through Sunman. This property is located at 323 North Meridian Street.

Location Description:

323 N. Meridian Street, Sunman, Indiana 47041

Activity is complete and the project has been monitored for compliance and closed.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$107,310.00$0.00Sunman, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $104,340.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

191 188 767# of Persons 49.41

LMI%: 49.41
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,950.00

N/A Sunman, Town of

Total Projected Budget from All Sources

Match Contributed

$7,950.00

$0.00

$0.00

$0.00

$7,950.00

$4,980.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-255B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2016

$0.00

To Date

10/23/2013

N/A

$7,950.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grant administration and environmental review for the Sunman clearance project.

Location Description:

323 North Meridian Street, Sunman, Indiana 47041

Activity is complete; project monitored for compliance and closed.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$4,980.00$0.00Sunman, Town of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,950.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DL - Dams/Levees / Dam and Levee ImprovementsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,875.00

Low/Mod City of Rushville

Total Projected Budget from All Sources $115,875.00

$0.00

$0.00

$115,875.00

$115,875.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DL-09-249A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

N/A

02/28/2016

$0.00

To Date

08/12/2013

Area Benefit (Survey)

$115,875.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Levee System EvaluationActivity Title:

Project Number:

DL - Dams/Levees

Project Title:

Dam and Levee Improvements

$115,875.00$0.00City of Rushville

$0.00     Program Funds Drawdown $115,875.00
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Match Contributed $0.00$0.00

Activity Description:

Grant funds will be used for the development of a Levee System Evaluation. The intent of this project is to determine whether or
not the existing levee system can be accredited in accordance with Federal Regulations. The levee protects the residential and
downtown areas of the city.

Location Description:

Rushville, Indiana

Levee evaluation study is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 156 229# of Persons 68.12
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$527,500.00

Low/Mod Cannelton

Total Projected Budget from All Sources

Match Contributed

$527,500.00

$0.00

$0.00

$0.00

$527,500.00

$240,627.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DL-09-257A

$39,991.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

02/28/2014

Area Benefit (Census)

$240,627.00

Total Funds Expended

Responsible Organization:

$39,991.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Grant funds will be used for the replacement of five (5) relief wells adjacent to the earthen levee portion of the flood protection
system.

Location Description:

Project is located to the North West of Herzeele Street and adjacent to 534 Dodge Street, along the earthen levee, Cannelton,
IN 47520-1014

Construction on Project #1 (Relief Wells) has been completed. A final drawdown of funds is anticipated in July 2015. A
modification has been requested to include Project #2 (Flood Gate) utilizing unused grant funds. Pending modification approval,
all construction work on flood gate is anticipated to be complete by October 2015.

Activity Progress Narrative:

Levee RestorationActivity Title:

Project Number:

DL - Dams/Levees

Project Title:

Dam and Levee Improvements

$240,627.00$39,991.00Cannelton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/460000Activity funds eligible for DREF 0

$39,991.00     Program Funds Drawdown $240,627.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

420 224 1183# of Persons 54.44

LMI%: 54.44
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,791,500.00

Low/Mod Oakland City

Total Projected Budget from All Sources

Match Contributed

$1,791,500.00

$0.00

$0.00

$0.00

$1,791,500.00

$23,260.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DL-09-259A

$23,260.13

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$1,791,500.00

To Date

03/13/2014

Area Benefit (Census)

$23,260.13

Total Funds Expended

Responsible Organization:

$23,260.13

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Grant funds will be used for the rehabilitation of Old Lake Dam and New Lake Dam.

Location Description:

Old Lake Dam: 12596 E 100 S, Oakland City, Indiana 47660-8135
New Lake Dam: 1350 S 1350 E, Oakland City, Indiana 47660-7840

The project is approximately 5% complete. The excessive rain received during the past few months has slowed progress. The
contractor estimates the delays will push completion of the project in to November, which is still within the grant program
deadline parameters. Thus far, nearly half of the New Lake Dam toe drainage has been installed and clearing has taken place
at Old Lake Dam.

Activity Progress Narrative:

Dam RehabilitionActivity Title:

Project Number:

DL - Dams/Levees

Project Title:

Dam and Levee Improvements

$23,260.13$23,260.13Oakland City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

0/1444056Activity funds eligible for DREF 0

$23,260.13     Program Funds Drawdown $23,260.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

618 549 2280# of Persons 51.18

LMI%: 51.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,500.00

N/A Oakland City

Total Projected Budget from All Sources

Match Contributed

$58,500.00

$0.00

$0.00

$0.00

$58,500.00

$34,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DL-09-259B

$34,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$58,500.00

To Date

03/13/2014

N/A

$34,500.00

Total Funds Expended

Responsible Organization:

$34,500.00

Administration Under Way

Activity Description:

Grant funds will be used for the rehabilitation of Old Lake Dam and New Lake Dam.

Location Description:

Old Lake Dam: 12596 E 100 S, Oakland City, Indiana 47660-8135
New Lake Dam: 2205 S 1350 E, Oakland City, Indiana 47660-7840

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

DL - Dams/Levees

Project Title:

Dam and Levee Improvements

$34,500.00$34,500.00Oakland City

No Accomplishments Performance Measures

Accomplishments Performance Measures

$34,500.00     Program Funds Drawdown $34,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,633,598.00

Low/Mod Delphi, City of

Total Projected Budget from All Sources

Match Contributed

$1,633,598.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DL-09-268A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

01/05/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Grant funds will be used for improvements to the State Road 18/U.S. - 421 levee project. The upgrades will include the
replacement of faltering backflow prevention devices in the Wabash and Erie Canal channel at the existing crossing under SR
18/U.S. 421, the installation of two backflow prevention devices, the replacement of existing flap gates and sluice gates, and
the construction of a storm water pumping station. The pump station will include wet and dry wells, intake and discharge piping,
electrical and control systems, pumps, and fittings. Approximately half of the discharge piping will be installed inside steel
casing pipe. 

Location Description:

1700 West U.S. Highway 421, 46923-8573

Grant has been modified to extend deadlines: Bid- 09/30/2015 & Release of Funds- 11/30/2015.

Activity Progress Narrative:

Levee ImprovementsActivity Title:

Project Number:

DL - Dams/Levees

Project Title:

Dam and Levee Improvements

$0.00$0.00Delphi, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/200000Activity funds eligible for DREF 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 602 863# of Persons 69.76

DR2-09-Admin / State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,797,195.00

N/A State of Indiana

Total Projected Budget from All Sources $5,797,195.00

($250,001.00)

$5,797,195.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-09-Admin-A

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

12/31/2012

($250,001.00)

To Date

02/01/2009

N/A

Responsible Organization:

Administration Under Way

State AdminActivity Title:

Project Number:

DR2-09-Admin

Project Title:

State Admin
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Match Contributed $0.00

$0.00

$1,881,282.67

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $108,503.14

$0.00

$0.00 $0.00

$0.00

$1,922,457.78

Total Funds Expended $74,267.34

Activity Description:

General State Admin

Location Description:

State of Indiana

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,881,282.67$74,267.34State of Indiana

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$108,503.14     Program Funds Drawdown $1,922,457.78

DR2ED CIFI / Economic DevelopmentProject # / Title:

Grantee Activity Number:

Activity Status:

DR2ED-012-001 - Majestic Stone

Activitiy Category:

Economic Development - Majestic StoneActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$81,000.00

Low/Mod Bob Brown/RCB Holdings d/b/a Majestic Stone

Total Projected Budget from All Sources

Match Contributed

$81,000.00

$81,000.00

$0.00

$0.00

$81,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

$0.00

$0.00

N/A

05/06/2016

$81,000.00

To Date

11/06/2014

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Economic Development

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Project Number:

DR2ED CIFI

Project Title:

Economic Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/1# of Businesses 0

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Permanent Jobs Created 0 0 100.00

0 0/8 0/8 0/16# of Permanent Jobs Retained 0 0 100.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DR2ER Administration / Emergency Homeowner RepairProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A CITY OF ALEXANDRIA

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR2ER-011-001A-City of Alexandria

Apr 1 thru Jun 30, 2015

Activitiy Category:

08/31/2012

To Date

02/01/2011

N/A

Responsible Organization:

Administration Under Way

Administration-City of AlexandriaActivity Title:

Project Number:

DR2ER Administration

Project Title:

Emergency Homeowner Repair Administration

City of Alexandria
Program Income Account:
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$8,000.00

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$0.00

$0.00

$0.00

$8,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$3,420.06

Total Funds Expended $0.00

Activity Description:

Admin for project

Location Description:

Admin for the City of Alexandria

waiting on final monitoring to be completed

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00CITY OF ALEXANDRIA

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,420.06

DR2ER Projects / Emergency Homeowner Repair ProjectsProject # / Title:

Grantee Activity Number: DR2ER-011-001C-City of Alexandria
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Projected Start Date:

Benefit Type:

Overall

$92,000.00

Low/Mod CITY OF ALEXANDRIA

Total Projected Budget from All Sources

Match Contributed

$92,000.00

$0.00

$0.00

$0.00

$92,000.00

$91,579.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

02/01/2011

Direct Benefit (Households)

$91,579.94

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Alexandria, IN

waiting on final monitoring to be completed

Activity Progress Narrative:

Rehabilitation-City of AlexandriaActivity Title:

Project Number:

DR2ER Projects

Project Title:

Emergency Homeowner Repair Projects

$91,579.94$0.00CITY OF ALEXANDRIA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/5# of Housing Units 0

8/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $91,579.94

City of Alexandria
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/5 1/0 8/5# of Households 0 0 100.00

0 7/5 1/0 8/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,389.00

Low/Mod Northeast Indiana Housing Partnerships, Inc.

Total Projected Budget from All Sources

Match Contributed

$90,389.00

$0.00

$0.00

$0.00

$90,389.00

$90,389.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2ER-011-002B-Northeast Indiana Housing
Partnersh

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

03/22/2011

Direct Benefit (Households)

$90,389.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Kendallville, IN

waiting on final monitoring to be completed

Activity Progress Narrative:

Rehabilitation-Northeast Indiana Housing
Partnersh

Activity Title:

Project Number:

DR2ER Projects

Project Title:

Emergency Homeowner Repair Projects

$90,389.00$0.00Northeast Indiana Housing Partnerships, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

31/1# of Housing Units 0

$0.00     Program Funds Drawdown $90,389.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

31/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 19/1 12/0 31/1# of Households 0 0 100.00

0 19/1 12/0 31/1# Owner Households 0 0 100.00

DR2H Projects / Affordable Rental HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,424.00

Low/Mod Fay Biccard Glick Neighborhood Center

Total Projected Budget from All Sources $356,424.00

$0.00

$356,424.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-011-005A - Fay Biccard Glick

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

01/30/2013

$0.00

To Date

07/28/2011

Direct Benefit (Households)

$351,424.00

Responsible Organization:

Affordable Rental Housing Under Way

New Construction - Fay Biccard GlickActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$0.00     Program Funds Drawdown $351,424.00

Fay Biccard Glick
Program Income Account:
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Match Contributed $0.00

$0.00

$351,424.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Affordable Rental Housing

Location Description:

Indianapolis, Marion County, IN

completion & close out documents in preparation

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$351,424.00$0.00Fay Biccard Glick Neighborhood Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/15 0/15# of Households 0 0 0

0 0/0 0/15 0/15# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Millennia Housing Development Ltd

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$495,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-001A - Mellennia Housing Development

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/17/2014

$0.00

To Date

10/17/2012

Direct Benefit (Households)

$495,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of affordable rental units

Location Description:

City of Gary, Lake County, IN

In the monitoring process.  final claim to be submitted soon.

Activity Progress Narrative:

Rehabilitation - Mellennia Housing DevelopmentActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$495,000.00$0.00Millennia Housing Development Ltd

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $495,000.00

Millennia Housing Development
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

26/7# of Housing Units 0

26/7# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 24/5 1/2 25/7# of Households 0 0 100.00

0 24/5 1/2 25/7# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,453,181.71

Low/Mod LaCasa Inc

Total Projected Budget from All Sources

Match Contributed

$1,453,181.71

$0.00

$0.00

$0.00

$1,453,181.71

$1,453,181.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-003B - LaCasa

$0.00

$5,000.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$5,000.00

$0.00

N/A

02/23/2014

$0.00

To Date

08/23/2012

Direct Benefit (Households)

$1,453,181.71

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Affordable rental housing

Location Description:

Goshen, Elkhart County, IN

Activity Progress Narrative:

New Construction - LaCasaActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,448,181.71

LaCasa Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/16# of Housing Units 0

16/16# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 15/0 1/16 16/16# of Households 0 0 100.00

0 15/0 1/16 16/16# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$847,476.00

Low/Mod New Harborview LP

Total Projected Budget from All Sources

Match Contributed

$847,476.00

$0.00

$0.00

$0.00

$847,476.00

$787,734.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-004A - New Harborview LP

$54,741.79

$650,895.85

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$650,895.85

$0.00

N/A

12/01/2014

$0.00

To Date

08/23/2012

Direct Benefit (Households)

$842,476.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition  and Rehabilitation of Affordable Housing

Location Description:

Aurora, Dearborn County, IN

completion & close out documents in preparation

Activity Progress Narrative:

Rehabilitation - (Olyinger) New Harborview LPActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$787,734.21$0.00New Harborview LP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/28# of Housing Units 0

0/28# of Multifamily Units 0

$54,741.79     Program Funds Drawdown $191,580.15

New Harborview LP
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/8 0/28# of Households 0 0 0

0 0/20 0/8 0/28# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000.00

Low/Mod New Harborview LP

Total Projected Budget from All Sources

Match Contributed

$5,000.00

$0.00

$0.00

$0.00

$5,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-004B - New Harborview LP

$5,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/01/2014

$0.00

To Date

08/23/2012

Direct Benefit (Households)

$5,000.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

Aurora, Dearborn County, IN

Activity Progress Narrative:

Relocation - (Olyinger) New Harborview LPActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$5,000.00     Program Funds Drawdown $5,000.00

New Harborview LP
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/8 0/28# of Households 0 0 0

0 0/20 0/8 0/28# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$377,950.00

Low/Mod SCAN Inc

Total Projected Budget from All Sources

Match Contributed

$377,950.00

$0.00

$0.00

$0.00

$377,950.00

$372,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-006 - Fairfield Community Home/SCAN
Inc

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/04/2013

$0.00

To Date

03/04/2013

Direct Benefit (Households)

$372,950.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New construction of affordable rental units

Location Description:

Fort Wayne, Allen County, IN

Project is completed and leased.  Monitoring to be completed before final draw.

Activity Progress Narrative:

New Construction - Fairfield Community
Home/SCAN

Activity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$372,950.00$0.00SCAN Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $372,950.00

SCAN Inc
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 8

8/8# of Multifamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 8 8 100.00

0 8/8 0/0 8/8# Renter Households 8 8 100.00

80

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Broadway Area CDC

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-007A - Broadway Area CDC

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/30/2014

$0.00

To Date

08/23/2012

Direct Benefit (Households)

$495,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New Construction of Affordable Rental Housing

Location Description:

City of Gary, Lake County, IN

project is leasing up

Activity Progress Narrative:

New Construction - Broadway Area CDCActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$0.00$0.00Broadway Area CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $495,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/13# of Housing Units 0

0/13# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 0/11 0/13# of Households 0 0 0

0 0/2 0/11 0/13# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$355,710.00

Low/Mod DTA Michigan Street, LLC

Total Projected Budget from All Sources

Match Contributed

$355,710.00

$0.00

$0.00

$0.00

$355,710.00

$343,829.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-008B - DTA Michigan Street

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/23/2014

$0.00

To Date

08/23/2012

Direct Benefit (Households)

$343,829.07

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of affordable rental units

Location Description:

Indianapolis, Marion County, IN

Project is leasing up

Activity Progress Narrative:

Rehabilitation - DTA Michigan StreetActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$343,829.07$0.00DTA Michigan Street, LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $343,829.07

DTA Michigan Street LLC
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

0/46# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/11 0/35 0/46# of Households 0 0 0

0 0/11 0/35 0/46# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,000.00

Low/Mod Hamilton County Area Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$340,000.00

$0.00

$0.00

$0.00

$340,000.00

$340,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-009B - HAND

$0.00

$13,745.36

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$13,745.36

$0.00

N/A

02/23/2014

$0.00

To Date

11/16/2012

Direct Benefit (Households)

$340,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

New Construction of Affordable rental Housing

Location Description:

Cicero, Hamiltion County, IN

Activity Progress Narrative:

New Construction - HANDActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $326,254.64

HAND
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod 747 Broadway Plaza 1 LLC

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$1,428,654.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-014B - Broadway Plaza

$100,000.00

$1,428,654.00

$100,000.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$1,428,654.00

$0.00

N/A

05/15/2014

$0.00

To Date

07/03/2013

Direct Benefit (Households)

$1,428,654.00

Total Funds Expended

Responsible Organization:

$100,000.00

Affordable Rental Housing Under Way

Activity Description:

New construction of affordable rental units.

Location Description:

Gary, Lake County, IN

Project is progressing

Activity Progress Narrative:

New Construction - Broadway PlazaActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$1,428,654.00$100,000.00747 Broadway Plaza 1 LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Housing Units 0

0/18# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00

747 Broadway Plaza 1 LLC
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/18 0/0 0/18# of Households 0 0 0

0 0/18 0/0 0/18# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Indianapolis Housing Agency

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$195,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-09-128A - Barton Apartments

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

$0.00

To Date

08/12/2010

Direct Benefit (Households)

$195,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

in monitoring process

Activity Progress Narrative:

Rehabilitation - Barton ApartmentsActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$195,000.00$0.00Indianapolis Housing Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

246/297# of Housing Units 0

246/297# of Multifamily Units 0

$0.00     Program Funds Drawdown $195,000.00

Barton Apartments
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 236/297 10/0 246/297# of Households 0 0 100.00

0 236/297 10/0 246/297# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod Penn Place Apts

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2HL-013-001 - Penn Place Apts

$0.00

$1,495,000.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$1,495,000.00

$0.00

N/A

09/24/2015

$0.00

To Date

04/24/2014

Direct Benefit (Households)

$1,495,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of Affordable Rental Housing

Location Description:

Indianapolis, Marion County, IN

Project is progressing toward completion

Activity Progress Narrative:

Rehabilitation - Penn Place AptsActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$0.00$0.00Penn Place Apts

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00

Penn Place Apts
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/25 0/5 0/30# of Households 0 0 0

0 0/25 0/5 0/30# Renter Households 0 0 0

DR2HB Administration / Flood Plain Buyout AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,264.12

N/A Vanderburgh County

Total Projected Budget from All Sources $2,264.12

($16,235.48)

$0.00

$2,264.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2HB-011-006A - Vanderburgh County

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

N/A

08/28/2014

($16,235.48)

To Date

02/28/2013

N/A

$0.00

Responsible Organization:

Administration Under Way

Administration - Vanderburgh CountyActivity Title:

Project Number:

DR2HB Administration

Project Title:

Flood Plain Buyout Administration

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Local Administration

Location Description:

Vanderburgh County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,229.00

N/A Jasper, City of

Total Projected Budget from All Sources

Match Contributed

$27,229.00

$0.00

$0.00

$0.00

$27,229.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2HB-011-009A - City of Jasper

$2,229.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/27/2014

$0.00

To Date

12/13/2012

N/A

$24,229.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jasper, Dubois County, IN

Activity Progress Narrative:

Administraton - City of JasperActivity Title:

Project Number:

DR2HB Administration

Project Title:

Flood Plain Buyout Administration

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,229.00     Program Funds Drawdown $24,229.00

City of Jasper
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2HB Projects / Flood Plain BuyoutProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,233.88

Low/Mod Vanderburgh County

Total Projected Budget from All Sources $90,233.88

$9,106.00

$0.00

$90,233.88

$81,127.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2HB-011-006B- Vanderburgh County

$9,106.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

N/A

08/28/2014

$9,106.00

To Date

02/28/2013

Direct Benefit (Households)

$90,233.88

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Homeowner Buy Out - Vanderburgh CountyActivity Title:

Project Number:

DR2HB Projects

Project Title:

Flood Plain Buyout

$9,106.00     Program Funds Drawdown $90,233.88
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Match Contributed $0.00$0.00

Activity Description:

Homeowner Buy out

Location Description:

Vanderburgh County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$517,355.00

Low/Mod Jasper, City of

Total Projected Budget from All Sources

Match Contributed

$517,355.00

$0.00

$0.00

$0.00

$517,355.00

$269,975.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2HB-011-009B - City of Jasper

$34,032.77

$79,061.42

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$79,061.42

$0.00

N/A

06/27/2014

$0.00

To Date

12/13/2012

$304,008.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition - buyout of residential properties

Location Description:

City of Jasper, Dubois County, IN

Activity Progress Narrative:

Homeowner Buy Out - City of JasperActivity Title:

Project Number:

DR2HB Projects

Project Title:

Flood Plain Buyout

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

$34,032.77     Program Funds Drawdown $224,946.72

City of Jasper
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2OR Administration / Owner Occupied RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,621.84

N/A Community & Family Services, Inc

Total Projected Budget from All Sources $1,621.84

$0.00

$0.00

$1,621.84

$472.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-011-019A - Community & Family Svcs

$1,149.28

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

N/A

12/30/2013

$0.00

To Date

12/17/2012

N/A

$1,621.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Adminiatration - Community & Family SvcsActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$1,149.28     Program Funds Drawdown $1,621.84

Community & Family Svcs
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Local Administration

Location Description:

Portland IN

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Town of Wolcott

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$7,056.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-005A - Town of Walcott

$0.00

$7,943.75

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$5,000.00

$0.00

N/A

12/31/2014

$0.00

To Date

08/26/2013

N/A

$7,056.25

Total Funds Expended

Responsible Organization:

$5,000.00

Administration Under Way

Activity Description:

Admin costs for Town of Wolcott

Location Description:

Wolcott, IN

project completed

Activity Progress Narrative:

Administration - Town of WolcottActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$7,056.25$5,000.00Town of Wolcott

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,056.25

Town of Walcott
Program Income Account:

100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,360.00

N/A Vincennes, City of

Total Projected Budget from All Sources

Match Contributed

$19,360.00

$0.00

$0.00

$0.00

$19,360.00

$4,017.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-008A - Vincennes

$0.00

$11,096.88

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$11,096.88

$0.00

N/A

12/31/2014

$0.00

To Date

05/05/2013

N/A

$15,113.91

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Vincennes, Knox County, IN

currently in the monitoring process

Activity Progress Narrative:

Administraton - VincennesActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$4,017.03$0.00Vincennes, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,017.03

City of Vincennes
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

N/A Tell City, City of

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-009A - Tell City

$6,686.04

$20,000.00

$6,686.04

Apr 1 thru Jun 30, 2015

Activitiy Category:

$20,000.00

$0.00

N/A

12/31/2014

$0.00

To Date

04/29/2013

N/A

$20,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

Administration - Tell CityActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Tell City
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

N/A Bedford, City of2

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-010A - City of Bedford

$3,975.14

$10,000.00

$3,975.14

Apr 1 thru Jun 30, 2015

Activitiy Category:

$10,000.00

$0.00

N/A

12/31/2014

$0.00

To Date

04/01/2013

N/A

$10,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Bedford, Lawrence County, IN

project completed

Activity Progress Narrative:

Administration - City of BedfordActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Bedford, City of2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Bedford
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,218.79

N/A LaCasa Inc

Total Projected Budget from All Sources

Match Contributed

$11,218.79

$0.00

$0.00

$0.00

$15,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-012A - LaCasa Inc

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/11/2013

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

Elkhart County, IN

Project completed.  Final claim after monitoring.

Activity Progress Narrative:

Administration - LaCasa IncActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00LaCasa Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

LaCasa Inc
Program Income Account:

108

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,300.00

N/A City of Decatur

Total Projected Budget from All Sources

Match Contributed

$9,300.00

$0.00

$0.00

$0.00

$9,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-001A - City of Decatur

$0.00

$1,808.51

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$1,808.51

$0.00

N/A

02/19/2015

$0.00

To Date

06/28/2013

N/A

$6,458.51

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration

Location Description:

City of Decatur, IN

Project completed.  Final claim after monitoring.

Activity Progress Narrative:

Administration - City of DecaturActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00City of Decatur

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,650.00

City of Decatur
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,325.00

N/A Life Time Housing Group Inc

Total Projected Budget from All Sources

Match Contributed

$34,325.00

$0.00

$0.00

$0.00

$34,325.00

$8,626.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-002A- LifeTime Housing

$4,332.61

$21,365.97

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$21,365.97

$0.00

N/A

02/19/2015

$0.00

To Date

10/21/2013

N/A

$34,325.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administation costs for Life Time Housing Group

Location Description:

Dillsboro, Indiana

Project completed.  Final claim after monitoring.

Activity Progress Narrative:

Administration-LifeTime Housing GroupActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$8,626.42$0.00Life Time Housing Group Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,332.61     Program Funds Drawdown $12,959.03

LifetTime Housing Group
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000.00

N/A REAL Services Inc

Total Projected Budget from All Sources

Match Contributed

$5,000.00

$0.00

$0.00

$0.00

$5,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-003A - REAL Services Inc

$323.33

$2,706.64

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$2,706.64

$0.00

N/A

09/19/2015

$0.00

To Date

06/27/2013

N/A

$4,822.17

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

St. Joseph County, IN

Project completed.

Activity Progress Narrative:

Administration - REAL Services IncActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00REAL Services Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$323.33     Program Funds Drawdown $2,115.53

REAL Services Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,800.00

N/A City of Aurora

Total Projected Budget from All Sources

Match Contributed

$45,800.00

$0.00

$0.00

$0.00

$45,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-004A- Aurora

$8,766.12

$31,839.88

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$31,839.88

$0.00

N/A

02/19/2015

$0.00

To Date

10/21/2013

N/A

$40,606.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin costs for the City of Aurora

Location Description:

City of Aurora, IN

Project completed

Activity Progress Narrative:

Administration- AuroraActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00City of Aurora

No Accomplishments Performance Measures

Accomplishments Performance Measures

$8,766.12     Program Funds Drawdown $8,766.12

City of Aurora
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,769.61

N/A Interlocal Community Action Program Inc

Total Projected Budget from All Sources

Match Contributed

$9,769.61

$0.00

$0.00

$0.00

$9,769.61

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-005A - Interlocal CAP

$9,737.40

$32.21

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$32.21

$0.00

N/A

02/19/2015

$0.00

To Date

06/25/2013

N/A

$9,769.61

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration

Location Description:

Town of Hope, Bartholomew County, IN

Activity Progress Narrative:

Administration  - Interlocal CAPActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

No Accomplishments Performance Measures

Accomplishments Performance Measures

$9,737.40     Program Funds Drawdown $9,737.40

Interlocal CAP
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,500.00

N/A Housing Partnerships Inc

Total Projected Budget from All Sources

Match Contributed

$22,500.00

$0.00

$0.00

$0.00

$22,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-006A - Housing Partnerships Inc

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/26/2015

$0.00

To Date

03/13/2013

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Columbus, Bartholomew County, IN

Project is progressing to completion.

Activity Progress Narrative:

Administration - Housing Partnerships IncActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Housing Partnerships Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Housing Partnerships Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,500.00

N/A Greencastle, City of

Total Projected Budget from All Sources

Match Contributed

$10,500.00

$0.00

$0.00

$0.00

$10,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-007A - City of Greencastle

$245.00

$5,255.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$5,255.00

$0.00

N/A

02/19/2015

$0.00

To Date

07/02/2013

N/A

$5,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Greencastle, Putnam County, IN

Project is progressing to completion.

Activity Progress Narrative:

Administration - City of GreencastleActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Greencastle, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$245.00     Program Funds Drawdown $245.00

City of Greencastle
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,800.00

N/A City of Huntington

Total Projected Budget from All Sources

Match Contributed

$28,800.00

$0.00

$0.00

$0.00

$28,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-009A - City of Huntington

$4,371.17

$19,847.65

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$19,847.65

$0.00

N/A

03/26/2015

$0.00

To Date

05/10/2013

N/A

$24,218.82

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Huntington, Huntington County, IN

Project is progressing to completion

Activity Progress Narrative:

Administraton - City of HuntingtonActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00City of Huntington

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,371.17     Program Funds Drawdown $4,371.17

City of Huntington
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,000.00

N/A City of Linton

Total Projected Budget from All Sources

Match Contributed

$14,000.00

$0.00

$0.00

$0.00

$14,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-010A - City of Linton

$6,557.23

$5,620.71

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$5,620.71

$0.00

N/A

06/19/2015

$0.00

To Date

09/13/2013

N/A

$12,177.94

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administraton

Location Description:

Linton, Greene County, IN

Project completed.  Final draw after monitoring

Activity Progress Narrative:

Administration - City of LintonActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00City of Linton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$6,557.23     Program Funds Drawdown $6,557.23

City of Linton
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A City of Connersville

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-011A - City of Connersville

$0.00

$2,500.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$2,500.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/27/2014

N/A

$2,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Connersville, Fayette County, IN

Project is progressing to completion

Activity Progress Narrative:

Administration - City of ConnersvilleActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00City of Connersville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Connersville
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Town of Hope

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-012A - Town of Hope

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/28/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

Town of Hope, Bartholomew County, IN

Project is progressing to completion

Activity Progress Narrative:

Administration - Town of HopeActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Town of Hope

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Town of Hope
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A City of Columbus

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-013A - City of Columbus

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/28/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Columbus, Bartholomew County, IN

Project is progressing to completion

Activity Progress Narrative:

Administration - City of ColumbusActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00City of Columbus

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Columbus
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Board of Commissioners of the County of Fayette

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-014A - Fayette County

$0.00

$2,500.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$2,500.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/27/2014

N/A

$2,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

Fayette County, IN

Project is progressing to completion

Activity Progress Narrative:

Administration - Fayette CountyActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Board of Commissioners of the County of Fayette

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Fayette County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,500.00

N/A Hamilton County Area Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$17,500.00

$0.00

$0.00

$0.00

$17,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-014-001A - HAND

$2,857.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/18/2016

$0.00

To Date

02/18/2015

N/A

$2,857.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration

Location Description:

Hamilton County, IN

Project is progressing to completion

Activity Progress Narrative:

Administration - HANDActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Hamilton County Area Neighborhood Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,857.00     Program Funds Drawdown $2,857.00

Hamilton County Area Neighborhood Development Inc
Program Income Account:

136

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,500.00

N/A Community Action of Northeast IN

Total Projected Budget from All Sources

Match Contributed

$17,500.00

$0.00

$0.00

$0.00

$17,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-014-002 - Community Action of Northeast
IN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/18/2016

$0.00

To Date

02/18/2015

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration

Location Description:

City of Waterloo, Dekalb County, IN

Project is progressing to completion

Activity Progress Narrative:

Administration - Community Action of Northeast
IN

Activity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Community Action of Northeast IN

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

DR2OR-014-002 Community Action of Northeast IN
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000.00

N/A REAL Services Inc

Total Projected Budget from All Sources

Match Contributed

$5,000.00

$5,000.00

$0.00

$0.00

$5,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-014-003A - REAL Services

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/18/2016

$5,000.00

To Date

02/18/2015

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration

Location Description:

St Joseph County, IN

Project is progressing to completion

Activity Progress Narrative:

Administration - REAL ServicesActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00REAL Services Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

REAL Services Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,899.00

N/A Life Time Housing Group Inc

Total Projected Budget from All Sources

Match Contributed

$16,899.00

$16,899.00

$0.00

$0.00

$16,899.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-014-004A - LifeTime Hsg Grp

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/18/2016

$16,899.00

To Date

02/18/2015

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration

Location Description:

Dearborn County, IN

Project is progressing to completion

Activity Progress Narrative:

Administration - LifeTime Hsg GrpActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Life Time Housing Group Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

LifetTime Housing Group
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000.00

N/A City of Kendallville

Total Projected Budget from All Sources

Match Contributed

$5,000.00

$5,000.00

$0.00

$0.00

$5,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-014-005A - City of Kendallville

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/18/2016

$5,000.00

To Date

02/18/2015

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration

Location Description:

City of Kendallville, Noble County, IN

Project is progressing to completion

Activity Progress Narrative:

Administration - City of KendallvilleActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00City of Kendallville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Kendallville
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2OR Projects / Owner Occupied RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,401.00

Low/Mod Jasonville, City of

Total Projected Budget from All Sources $175,401.00

$0.00

$0.00

$175,401.00

$175,401.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

(DR2) DR1OR-009-009B - City of Jasonville

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

N/A

09/30/2011

$0.00

To Date

02/25/2010

Direct Benefit (Households)

$175,401.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Rehabilitation - City of JasonvilleActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00     Program Funds Drawdown $175,401.00
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Match Contributed $0.00$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Jasonville, Greene County, IN

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/13# of Housing Units 0

10/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 14/13 6/0 20/13# of Households 0 0 100.00

0 14/13 6/0 20/13# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,678.77

Low/Mod Community & Family Services, Inc

Total Projected Budget from All Sources

Match Contributed

$59,678.77

$0.00

$0.00

$0.00

$59,678.77

$37,439.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-011-019B - Community & Family Svcs

$22,238.86

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/30/2013

$0.00

To Date

12/17/2012

Direct Benefit (Households)

$59,678.77

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation

Location Description:

Portland IN

Activity Progress Narrative:

Rehabilitation - Community & Family SvcsActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Housing Units 0

7/10# of Singlefamily Units 0

$22,238.86     Program Funds Drawdown $59,678.77

Community & Family Svcs
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/10 4/0 7/10# of Households 0 0 100.00

0 3/10 4/0 7/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

Low/Mod Town of Wolcott

Total Projected Budget from All Sources

Match Contributed

$290,000.00

$0.00

$0.00

$0.00

$290,000.00

$290,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-005B - Town of Wolcott

$0.00

$147,535.84

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$147,535.84

$0.00

N/A

12/31/2014

$0.00

To Date

08/26/2013

Direct Benefit (Households)

$290,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for Town of Wolcott

Location Description:

Wolcott, IN

Project completed.

Activity Progress Narrative:

Rehabilitation - Town of WolcottActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$290,000.00$0.00Town of Wolcott

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/6# of Housing Units 15

$0.00     Program Funds Drawdown $142,464.16

Town of Walcott
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

7 8/3 7/3 15/6# of Households 8 15 100.00

7 8/3 7/3 15/6# Owner Households 8 15 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,640.00

Low/Mod Vincennes, City of

Total Projected Budget from All Sources

Match Contributed

$372,640.00

$0.00

$0.00

$0.00

$372,640.00

$160,166.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-008B - Vincennes

$0.00

$349,474.70

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$349,474.70

$0.00

N/A

12/31/2014

$0.00

To Date

05/05/2013

Direct Benefit (Households)

$359,000.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Owner Occupied Rehabiliation

Location Description:

City of Vincennes, Knox County, IN

currently in the monitoring process

Activity Progress Narrative:

Rehabilitation - VincennesActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$160,166.11$0.00Vincennes, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/15# of Housing Units 0

20/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $9,525.59

City of Vincennes
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 12/10 8/5 20/15# of Households 0 0 100.00

0 12/10 8/5 20/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,921.04

Low/Mod Bedford, City of2

Total Projected Budget from All Sources

Match Contributed

$248,921.04

($36,078.96)

$0.00

$0.00

$248,921.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-010B - City of Bedford

$197,730.72

$95,372.11

$44,181.79

Apr 1 thru Jun 30, 2015

Activitiy Category:

$95,372.11

$0.00

N/A

12/31/2014

($36,078.96)

To Date

04/01/2013

Direct Benefit (Households)

$248,921.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bedford, Lawrence County, IN

Project completed.  Final draw will be submitted after monitoring is completed.

Activity Progress Narrative:

Rehabilitation - City of BedfordActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Bedford, City of2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/15# of Housing Units 14

14/15# of Singlefamily Units 14

$153,548.93     Program Funds Drawdown $153,548.93

City of Bedford
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 12/9 2/6 14/15# of Households 12 14 100.00

2 12/9 2/6 14/15# Owner Households 12 14 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,157.07

Low/Mod LaCasa Inc

Total Projected Budget from All Sources

Match Contributed

$213,157.07

$0.00

$0.00

$0.00

$384,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-012B - LaCasa Inc

$21,182.50

$66,658.90

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$66,658.90

$0.00

N/A

12/31/2014

$0.00

To Date

06/11/2013

Direct Benefit (Households)

$87,841.40

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Elkhart County, IN

Project completed.  Final claim after monitoring.

Activity Progress Narrative:

Rehabilitation - LaCasa IncActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00LaCasa Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Singlefamily Units 0

$21,182.50     Program Funds Drawdown $21,182.50

LaCasa Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/12 0/20# of Households 0 0 0

0 0/8 0/12 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$328,279.01

Low/Mod City of Decatur

Total Projected Budget from All Sources

Match Contributed

$328,279.01

$0.00

$0.00

$0.00

$338,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-001B - City of Decatur

$129,318.44

$135,841.49

$10,842.98

Apr 1 thru Jun 30, 2015

Activitiy Category:

$135,841.49

$0.00

N/A

02/19/2015

$0.00

To Date

06/28/2013

Direct Benefit (Households)

$254,316.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Owner occupied rehabilitation

Location Description:

City of Decatur, Adams County, IN

Project completed.  Final claim after monitoring.

Activity Progress Narrative:

Rehabilitation - City of DecaturActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Decatur

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/14# of Housing Units 19

19/14# of Singlefamily Units 19

$118,475.46     Program Funds Drawdown $118,475.46

City of Decatur
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

3 16/8 3/6 19/14# of Households 16 19 100.00

3 16/8 3/6 19/14# Owner Households 16 19 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$265,675.00

Low/Mod Life Time Housing Group Inc

Total Projected Budget from All Sources

Match Contributed

$265,675.00

$0.00

$0.00

$0.00

$265,675.00

$13,988.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-002B- LifeTime Housing Group

$781.19

$221,275.72

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$221,275.72

$0.00

N/A

02/19/2015

$0.00

To Date

10/21/2013

Direct Benefit (Households)

$236,044.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation costs- Life Time Housing Group

Location Description:

Dillsboro, IN

Activity Progress Narrative:

Rehabilitation-LifeTime Housing GroupActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/10# of Housing Units 0

15/10# of Singlefamily Units 0

$781.19     Program Funds Drawdown $14,769.23

LifetTime Housing Group
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/10 7/0 15/10# of Households 0 0 100.00

0 8/10 7/0 15/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,000.00

Low/Mod REAL Services Inc

Total Projected Budget from All Sources

Match Contributed

$345,000.00

$0.00

$0.00

$0.00

$345,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-003B - REAL Services Inc

$122,279.72

$217,720.28

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$217,720.28

$0.00

N/A

08/19/2015

$0.00

To Date

06/27/2013

Direct Benefit (Households)

$340,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

St Joseph County, IN

Project completed.  Final claim will be submitted after monitoring.

Activity Progress Narrative:

Rehabilitation - REAL Services IncActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00REAL Services Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

36/28# of Housing Units 36

36/28# of Singlefamily Units 36

$122,279.72     Program Funds Drawdown $122,279.72

REAL Services Inc
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

14 22/20 14/8 36/28# of Households 22 36 100.00

14 22/20 14/8 36/28# Owner Households 22 36 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,200.00

Low/Mod City of Aurora

Total Projected Budget from All Sources

Match Contributed

$304,200.00

$0.00

$0.00

$0.00

$304,200.00

$58,542.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-004B - City of Aurora

$65,211.00

$238,989.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$238,989.00

$0.00

N/A

02/19/2015

$0.00

To Date

10/21/2013

Direct Benefit (Households)

$304,200.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHAB COSTS FOR THE CITY OF AURORA

Location Description:

CITY OF AURORA, IN

Project completed.  Final claim will be submitted after monitoring is completed.

Activity Progress Narrative:

Rehabilitation- City of AuroraActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$58,542.00$0.00City of Aurora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/14# of Housing Units 16

16/14# of Singlefamily Units 16

$65,211.00     Program Funds Drawdown $65,211.00

City of Aurora
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

7 9/14 7/0 16/14# of Households 9 16 100.00

7 9/14 7/0 16/14# Owner Households 9 16 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,500.00

Low/Mod Housing Partnerships Inc

Total Projected Budget from All Sources

Match Contributed

$202,500.00

$0.00

$0.00

$0.00

$202,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-006B - Housing Partnerships Inc

$0.00

$9,200.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$9,200.00

$0.00

N/A

09/26/2015

$0.00

To Date

03/13/2013

Direct Benefit (Households)

$9,200.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Project completed.  Final claim after monitoring.

Activity Progress Narrative:

Rehabilitation - Housing Partnerships IncActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Housing Partnerships Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Housing Partnerships Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/10 0/5 0/15# of Households 0 0 0

0 0/10 0/5 0/15# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,500.00

Low/Mod Greencastle, City of

Total Projected Budget from All Sources

Match Contributed

$289,500.00

$0.00

$0.00

$0.00

$289,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-007B - City of Greencastle

$60,095.50

$210,851.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$210,851.00

$0.00

N/A

02/19/2015

$0.00

To Date

07/02/2013

Direct Benefit (Households)

$270,946.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Greencastle, Putnam County, IN

Project is progressing toward completion

Activity Progress Narrative:

Rehabilitation - City of GreencastleActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Greencastle, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

$60,095.50     Program Funds Drawdown $60,095.50

City of Greencastle
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/3 0/10 0/13# of Households 0 0 0

0 0/3 0/10 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Community Action Program Inc of Western IN

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$67,284.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-008B - CAPWI

$5,000.00

$177,715.76

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$177,715.76

$0.00

N/A

03/26/2015

$0.00

To Date

06/28/2013

Direct Benefit (Households)

$250,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Fountain and Montgomery Counties, IN

Activity Progress Narrative:

Rehabilitation - CAPWIActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/10# of Housing Units 0

12/10# of Singlefamily Units 0

$5,000.00     Program Funds Drawdown $72,284.24

CAPWI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 7/5 12/10# of Households 0 0 100.00

0 5/5 7/5 12/10# Owner Households 0 0 100.00

170

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,700.00

Low/Mod City of Huntington

Total Projected Budget from All Sources

Match Contributed

$290,700.00

$0.00

$0.00

$0.00

$290,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-009B - City of Huntington

$63,442.61

$110,038.33

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$110,038.33

$0.00

N/A

03/26/2015

$0.00

To Date

05/10/2013

Direct Benefit (Households)

$173,480.94

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Huntington, Huntington County, IN

Project is progressing to completion

Activity Progress Narrative:

Rehabilitation - City of HuntingtonActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Huntington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Singlefamily Units 0

$63,442.61     Program Funds Drawdown $63,442.61

City of Huntington
Program Income Account:

171

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/4 0/11 0/15# of Households 0 0 0

0 0/4 0/11 0/15# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

Low/Mod City of Huntington

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-009C - City of Huntington

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/26/2015

$0.00

To Date

05/10/2013

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

City of Huntington, Huntington County, IN

No activity

Activity Progress Narrative:

Relocation - City of HuntingtonActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Huntington

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Huntington
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,150.00

Low/Mod City of Linton

Total Projected Budget from All Sources

Match Contributed

$282,150.00

$0.00

$0.00

$0.00

$285,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-010B - City of Linton

$165,147.16

$83,351.71

$12,003.33

Apr 1 thru Jun 30, 2015

Activitiy Category:

$83,351.71

$0.00

N/A

06/19/2015

$0.00

To Date

09/13/2013

Direct Benefit (Households)

$236,495.54

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Linton, Greene County, IN

Project completed.  Final draw after monitoring

Activity Progress Narrative:

Rehabilitation - City of LintonActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Linton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

0/14# of Singlefamily Units 0

$153,143.83     Program Funds Drawdown $153,143.83

City of Linton
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/6 0/14# of Households 0 0 0

0 0/8 0/6 0/14# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,000.00

Low/Mod City of Connersville

Total Projected Budget from All Sources

Match Contributed

$340,000.00

$0.00

$0.00

$0.00

$340,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-011B - City of Connersville

$91,468.00

$56,589.25

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$56,589.25

$0.00

N/A

10/23/2015

$0.00

To Date

02/27/2014

Direct Benefit (Households)

$148,057.25

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Connersville, Fayette County, IN

Project is progressing to completion

Activity Progress Narrative:

Rehabilitation - City of ConnersvilleActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Connersville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

0/14# of Singlefamily Units 0

$91,468.00     Program Funds Drawdown $91,468.00

City of Connersville
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/6 0/14# of Households 0 0 0

0 0/8 0/6 0/14# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,500.00

Low/Mod Town of Hope

Total Projected Budget from All Sources

Match Contributed

$201,500.00

$0.00

$0.00

$0.00

$201,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-012B - Town of Hope

$92,045.00

$23,496.59

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$18,252.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/28/2014

Direct Benefit (Households)

$110,297.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Hope, Bartholomew County, IN

Project is progressing to completion

Activity Progress Narrative:

Rehabilitation - Town of HopeActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Town of Hope

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

$92,045.00     Program Funds Drawdown $92,045.00

Town of Hope
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/6 0/5 0/11# of Households 0 0 0

0 0/6 0/5 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

Low/Mod Town of Hope

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-012C - Town of Hope

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/28/2014

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

Town of Hope, Bartholomew County, IN

No activity

Activity Progress Narrative:

Relocation - Town of HopeActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Town of Hope

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Town of Hope
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,500.00

Low/Mod City of Columbus

Total Projected Budget from All Sources

Match Contributed

$251,500.00

$0.00

$0.00

$0.00

$251,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-013B - City of Columbus

$3,650.00

$102,225.00

$3,650.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$102,225.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/28/2014

Direct Benefit (Households)

$102,225.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Project is progressing to completion

Activity Progress Narrative:

Rehabilitation - City of ColumbusActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/16# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

City of Columbus
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/8 0/16# of Households 0 0 0

0 0/8 0/8 0/16# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

Low/Mod City of Columbus

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-013C - City of Columbus

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/28/2014

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

City of Columbus, Bartholomew County, IN

No activity

Activity Progress Narrative:

Relocation - City of ColumbusActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Columbus

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Columbus
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,250.00

Low/Mod Board of Commissioners of the County of Fayette

Total Projected Budget from All Sources

Match Contributed

$195,250.00

$0.00

$0.00

$0.00

$195,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-014B - Fayette County

$54,854.50

$47,167.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$47,167.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/27/2014

Direct Benefit (Households)

$102,021.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Fayette County, IN

Project is progressing to completion

Activity Progress Narrative:

Rehabilitation - Fayette CountyActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Board of Commissioners of the County of Fayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

$54,854.50     Program Funds Drawdown $54,854.50

Fayette County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/4 0/7 0/11# of Households 0 0 0

0 0/4 0/7 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

Low/Mod Board of Commissioners of the County of Fayette

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-014C - Fayette County

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/27/2014

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

Fayette County, IN

no activity

Activity Progress Narrative:

Relocation - Fayette CountyActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Board of Commissioners of the County of Fayette

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Fayette County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$332,500.00

Low/Mod Hamilton County Area Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$332,500.00

$0.00

$0.00

$0.00

$332,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-014-001B - HAND

$14,285.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/18/2016

$0.00

To Date

02/18/2015

Direct Benefit (Households)

$14,285.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hamilton County, IN

Project is progressing to completion

Activity Progress Narrative:

Rehabilitation - HANDActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Hamilton County Area Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/16# of Singlefamily Units 0

$14,285.00     Program Funds Drawdown $14,285.00

Hamilton County Area Neighborhood Development Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/8 0/16# of Households 0 0 0

0 0/8 0/8 0/16# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$332,500.00

Low/Mod Community Action of Northeast IN

Total Projected Budget from All Sources

Match Contributed

$332,500.00

$0.00

$0.00

$0.00

$332,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-014-002 - Community Action of NE IN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/18/2016

$0.00

To Date

02/18/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Waterloo, Dekalb County, IN

Project is progressing to completion

Activity Progress Narrative:

Rehabilitation - Community Action of NE INActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Community Action of Northeast IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

0/14# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

DR2OR-014-002 Community Action of Northeast IN
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/6 0/14# of Households 0 0 0

0 0/8 0/6 0/14# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,000.00

Low/Mod REAL Services Inc

Total Projected Budget from All Sources

Match Contributed

$345,000.00

$345,000.00

$0.00

$0.00

$345,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-014-003B - REAL Services

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/18/2016

$345,000.00

To Date

02/18/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

St Joseph County, IN

Project is progressing to completion

Activity Progress Narrative:

Rehabilitation - REAL ServicesActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00REAL Services Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/28# of Housing Units 0

0/28# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

REAL Services Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/22 0/6 0/28# of Households 0 0 0

0 0/22 0/6 0/28# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,101.00

Low/Mod Life Time Housing Group Inc

Total Projected Budget from All Sources

Match Contributed

$143,101.00

$143,101.00

$0.00

$0.00

$143,101.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-014-004B - LifeTime Hsg Grp

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/18/2016

$143,101.00

To Date

02/18/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Dearborn County, IN

Project is progressing to completion

Activity Progress Narrative:

Rehabilitation - LifeTime Hsg GrpActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Life Time Housing Group Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

LifetTime Housing Group
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/6 0/2 0/8# of Households 0 0 0

0 0/6 0/2 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

Low/Mod City of Kendallville

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$85,000.00

$0.00

$0.00

$85,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-014-005B - City of Kendallville

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/18/2016

$85,000.00

To Date

02/18/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Kendallville, Noble County, IN

Project is progressing to completion

Activity Progress Narrative:

Rehabilitation - City of KendallvilleActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Kendallville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

City of Kendallville
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/3 0/4# of Households 0 0 0

0 0/1 0/3 0/4# Owner Households 0 0 0

DR2SC Administration / Stellar Projects AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Delphi, City of

Total Projected Budget from All Sources $10,000.00

$0.00

$0.00

$10,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-012-001A - City of Delphi

$0.00

$5,000.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$5,000.00

N/A

03/30/2014

$0.00

To Date

09/30/2012

N/A

$5,000.00

Responsible Organization:

Administration Under Way

Administration - City of DelphiActivity Title:

Project Number:

DR2SC Administration

Project Title:

Stellar Projects Administration

$0.00     Program Funds Drawdown $0.00

City of Delphi
Program Income Account:
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Match Contributed $0.00

$0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Local Administration

Location Description:

City of Delphi

Project complete.  Final claim after monitoring

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Delphi, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,639.00

N/A Delphi, City of

Total Projected Budget from All Sources

Match Contributed

$39,639.00

$0.00

$0.00

$0.00

$39,639.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-012-002A - City of Delphi

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

11/15/2012

N/A

$3,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Delphi, Carroll County, IN

Project is progressing to completion

Activity Progress Narrative:

Administraton - City of DelphiActivity Title:

Project Number:

DR2SC Administration

Project Title:

Stellar Projects Administration

$0.00$0.00Delphi, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,000.00

City of Delphi
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,000.00

N/A Greencastle, City of

Total Projected Budget from All Sources

Match Contributed

$57,000.00

$0.00

$0.00

$0.00

$57,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-013-002A - City of Greencastle

$0.00

$36,000.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$36,000.00

$0.00

N/A

10/23/2015

$0.00

To Date

05/22/2014

N/A

$36,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Greencastle, Putnam County, IN

Project is progressing to completion

Activity Progress Narrative:

Administration - City of GreencastleActivity Title:

Project Number:

DR2SC Administration

Project Title:

Stellar Projects Administration

$0.00$0.00Greencastle, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Greencastle
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,720.00

N/A City of Greencastle

Total Projected Budget from All Sources

Match Contributed

$27,720.00

$27,720.00

$0.00

$0.00

$27,720.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-014-002A - City of Greencastle

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/18/2016

$27,720.00

To Date

12/18/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration

Location Description:

City of Greencastle, Putnam County, IN

Activity Progress Narrative:

Administration - City of GreencastleActivity Title:

Project Number:

DR2SC Administration

Project Title:

Stellar Projects Administration

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Greencastle
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2SC Projects / Stellar ProjectsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,545,926.00

Low/Mod Delphi, City of

Total Projected Budget from All Sources $1,545,926.00

$0.00

$0.00

$1,545,926.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-012-002B - City of Delphi

$266,486.21

$407,818.04

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$407,818.04

N/A

06/30/2015

$0.00

To Date

11/15/2012

Area Benefit (Survey)

$1,139,205.25

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Rehab/New Constr Public Facility - City of DelphiActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

$266,486.21     Program Funds Drawdown $731,387.21

City of Delphi
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

City of Delphi, Carroll County, IN

Project is progressing to completion

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Delphi, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,359,859.00

Low/Mod City of Princeton

Total Projected Budget from All Sources

Match Contributed

$3,359,859.00

$0.00

$0.00

$0.00

$3,359,859.00

$2,759,433.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-012-003 - City of Princeton

$1,147,864.09

$2,481,738.10

$394,053.19

Apr 1 thru Jun 30, 2015

Activitiy Category:

$2,481,738.10

$0.00

N/A

08/28/2014

$0.00

To Date

02/28/2013

Area Benefit (Census)

$3,354,859.00

Total Funds Expended

Responsible Organization:

$1,780,471.95

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Princeton, Gibson County, IN

Project is progressing to completion

Activity Progress Narrative:

Acquisition/Rehab Public Facility - PrincetonActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

$2,759,433.53$1,780,471.95City of Princeton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Public Facilities 0

$753,810.90     Program Funds Drawdown $873,120.90

City of Princeton
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2241 1735 7682# of Persons 51.76

LMI%: 51.76
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$430,211.00

Low/Mod City of Princeton

Total Projected Budget from All Sources

Match Contributed

$430,211.00

$0.00

$0.00

$0.00

$430,211.00

$311,875.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-013-001B - City of Princeton

$0.00

$244,519.52

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$244,519.52

$0.00

N/A

11/21/2015

$0.00

To Date

11/21/2013

Area Benefit (Census)

$425,211.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Princeton, Gibson County, IN

Project is progressing to completion

Activity Progress Narrative:

New Construction - City of PrincetonActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

$311,875.87$0.00City of Princeton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $180,691.48

City of Princeton
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

185 253 887# of Persons 49.38

LMI%: 49.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,803,429.78

Low/Mod Greencastle, City of

Total Projected Budget from All Sources

Match Contributed

$1,803,429.78

$0.00

$0.00

$0.00

$1,803,429.78

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-013-002B - City of Greencastle

$465,836.40

$1,014,706.95

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$1,014,706.95

$0.00

N/A

10/23/2015

$0.00

To Date

05/22/2014

Area Benefit (Census)

$1,480,543.35

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Greencastle, Putnam County, IN

Project is progressing to completion

Activity Progress Narrative:

Acquisition/New Constr - City of GreencastleActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

$0.00$0.00Greencastle, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$465,836.40     Program Funds Drawdown $465,836.40

City of Greencastle
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2 2 4# of Persons 100.00

LMI%: 37.2
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$742,280.00

Low/Mod City of Greencastle

Total Projected Budget from All Sources

Match Contributed

$742,280.00

$742,280.00

$0.00

$0.00

$742,280.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-014-002B - City of Greencastle

$45,185.80

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/18/2016

$742,280.00

To Date

12/18/2014

Direct Benefit (Households)

$45,185.80

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of Affordable Housing

Location Description:

City of Greencastle, Putnam County, IN

Activity Progress Narrative:

Rehabilitation - City of GreencastleActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Multifamily Units 0

$45,185.80     Program Funds Drawdown $45,185.80

City of Greencastle
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Renter Households 0 0 0

DT- Downtown Revitalization / DOWNTOWN REVITALIATIONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$939,435.00

Slums and Blight Delphi, City of

Total Projected Budget from All Sources $939,435.00

$0.00

$0.00

$939,435.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DT-09-260A

$504,830.30

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

N/A

04/30/2017

$0.00

To Date

08/07/2014

Area Benefit (Census)

$928,179.00

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

Downtown FaçadesActivity Title:

Project Number:

DT- Downtown Revitalization

Project Title:

DOWNTOWN REVITALIATION

$504,830.30     Program Funds Drawdown $928,179.00
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Match Contributed $0.00

$478,179.00

$0.00

Total Funds Expended $54,830.30

Activity Description:

Grant funds will be used to renovate the façades of 34-36 buildings in the City of Delphi. The buildings are located in the
downtown business district, which is listed on the National Register of Historic Places. 

Location Description:

Delphi, IN 46923
108 S. Market, 102 W. Main, 104 W. Main, 110-112 W. Main, 114-116 W. Main, 118-120 W. Main, 122 W. Main, 124 W. Main,
202 W. Main, 204-206 W. Main, 210 W. Main, 106 E. Main, 108-110 E. Main, 107-109 E. Main, 111 E. Main, 112 E. Main, 113-
115 E. Main, 114-116 E. Main, 117-119 E. Main, 118-120 E. Main, 124 E. Main, 101 S. Washington, 103 S. Washington, 111 S.
Washington, 119-121 S. Washington, 207 S. Washington, 209-211 S. Washington, 215 S. Washington, 120 N. Washington,
103 W. Franklin, 109 W. Franklin, 111 W. Franklin, 113-115 W. Franklin, 114 E. Franklin, 101 W. Franklin, 110 E. Franklin

The project is currently on time. There are no issues with the project at this point.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$478,179.00$54,830.30Delphi, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 2842# of Persons 0.00

LMI%: 48.31

ED-Economic Development / Economic DevelopmentProject # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,000.00

N/A New Albany, City of

Total Projected Budget from All Sources

Match Contributed

$78,000.00

$0.00

$0.00

$0.00

$78,000.00

$78,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-073A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$0.00

To Date

01/11/2010

N/A

$78,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration of an economic development project to create jobs.

Location Description:

311 Hauss Square
New Albany, Indiana 47150

Kemper foods International was not able to meet the projections and commitments made at the time of the grant application.
Various circumstances over the period of the grant have caused delays in the expansion of the plant. The City of New Albany
has requested and received a modification from OCRA regarding the number of jobs created. The job number has been
modified to 35 jobs. The City has requested permission to submit an alternate project in lieu of repaying the $1,250,000 in
CDBG funds. The application will be submitted to OCRA in 2015.

Activity Progress Narrative:

local administrationActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$78,000.00$0.00New Albany, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $78,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,500.00

N/A Indianapolis, City of

Total Projected Budget from All Sources

Match Contributed

$60,500.00

$0.00

$0.00

$0.00

$60,500.00

$50,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-084A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$0.00

To Date

03/18/2010

N/A

$50,375.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration of of a CDBG economic development project.

Location Description:

200 East Washington Street
Indianapolis, IN 46204

Activity is ongoing.

Activity Progress Narrative:

local administrationActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$50,375.00$0.00Indianapolis, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $50,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,600,000.00

Low/Mod Indianapolis, City of

Total Projected Budget from All Sources

Match Contributed

$2,600,000.00

$0.00

$0.00

$0.00

$2,600,000.00

$2,600,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-084B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$0.00

To Date

03/18/2010

N/A

$2,600,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The City of Indianapolis will use grant funds to assist EnerDel, a local manufacturer of lithium-ion batteries, purchase capital
equipment which will result in the creation of 150 new full-time positions. EnerDel will purchase a binder dissolver machine,
material handling processor, continuous batch oven, and a coil storage unit. The addition of this equipment is essential for the
mass production of lithium-ion batteries.

Location Description:

EnerDel Inc
8740 Hague Road, Bldg. 7
Indianapolis, IN 46256

The grant was modified during the 2nd quarter of 2012. The modification reduced the grant amount from $3,000,000 to
$2,660,500 and decreased the job creation goal from 150 to 116 and extended the grant period to October 31, 2015.
With the bankruptcy of its biggest customer, EnerDel needed to downsize and refocus. They continue to provide batteries for
energy storage and transportation with a greatly reduced workforce. The company remains optimistic about its long-term
prospects, though the time frame for reaching grant employment goals is currently unclear. The company continues to make
progress towards its goal.

Activity Progress Narrative:

job creationActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$2,600,000.00$0.00Indianapolis, City of

$0.00     Program Funds Drawdown $2,600,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 23/59 78/116# of Permanent Jobs Created 0 0 29.49

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,875.00

N/A Whitley County

Total Projected Budget from All Sources

Match Contributed

$7,875.00

$0.00

$0.00

$0.00

$7,875.00

$7,875.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-211A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/31/2013

$0.00

To Date

04/08/2011

N/A

$7,875.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

local administration of an economic development project

Location Description:

Beumer Consulting
PO Box 219
Farmland, IN 47340

Grantee is currently non-compliant with their quarterly reporting requirements. They are currently not eligible for eligible for any
funds or any new grants until their report has been submitted and they are back in compliance.

Activity Progress Narrative:

Local AdministrationActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$7,875.00$0.00Whitley County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,875.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,000.00

Low/Mod Clark County Commissioners

Total Projected Budget from All Sources

Match Contributed

$95,000.00

$0.00

$0.00

$0.00

$95,000.00

$63,720.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-229A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

09/27/2012

N/A

$63,720.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Local Activity delivery of an economic development project.

Location Description:

Clark County, Indiana.

Activity is ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$63,720.00$0.00Clark County Commissioners

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $63,720.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

227

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,005,000.00

Low/Mod Clark County Commissioners

Total Projected Budget from All Sources

Match Contributed

$1,005,000.00

$0.00

$0.00

$0.00

$1,005,000.00

$1,030,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-229B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

09/27/2012

N/A

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

This project will create at direct access route to Koetter Woodworking Inc. which will allow them to create an additional 55 jobs.

Location Description:

Star Hill Road from Rake Road at St. John Road to State Road 60. Clark County, Indiana.

The contractor has continued operations to maintain and update temporary erosion control measures. They have also
continued excavation and embankment operations for miscellaneous items such as driveway approaches, excavation of
overburden material for the proposed additional rock excavation area, and reworking of the previously placed berms. The
contractor has continued final grading of miscellaneous sloped including topsoil spreading, continued installation of permanent
erosion control measures such as ditch linings and performed a continuation of permanent seeding operations.

Activity Progress Narrative:

Job CreationActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$1,030,360.00$0.00Clark County Commissioners

$0.00     Program Funds Drawdown $1,000,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

21 0/0 21/29 31/55# of Permanent Jobs Created 0 31 67.74

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

FF - Flexible Fund / FLEXIBLE FUNDProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A State of Indiana

Total Projected Budget from All Sources $2,107,230.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

A192-11-DR2-MOU-001

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

12/31/2013

To Date

05/09/2011

Area Benefit (Census)

Responsible Organization:

Planning Under Way

NHD DatasetsActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND
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$2,107,230.00

Match Contributed

$0.00

$0.00

$0.00

$2,107,230.00

$395,833.42

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$860,665.10

$0.00

$0.00 $0.00

$0.00

$748,230.00
$1,750,769.77

Total Funds Expended $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2167230Activity funds eligible for DREF 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$860,665.10     Program Funds Drawdown $1,750,769.77

230

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,570,000.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$3,570,000.00

$0.00

$0.00

$0.00

$3,570,000.00

$1,851,150.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-11-DR2-MOU-002

$37,076.47

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

02/23/2011

Area Benefit (Census)

$3,518,836.36

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

LiDAR Elevation MappingActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3570000Activity funds eligible for DREF 0

$37,076.47     Program Funds Drawdown $3,518,836.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$310,035.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$310,035.00

$0.00

$0.00

$0.00

$310,035.00

$73,635.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-11-DR2-MOU-004

$7,847.50

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

02/19/2011

Area Benefit (Census)

$200,339.19

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

IN Floodplain Information PortalActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/310035Activity funds eligible for DREF 0

$7,847.50     Program Funds Drawdown $200,339.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,111,588.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$1,111,588.00

$0.00

$0.00

$0.00

$1,111,588.00

$830,220.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-11-DR2-PSC-002 (b)

$31,676.50

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/09/2011

Area Benefit (Census)

$901,275.50

Total Funds Expended

Responsible Organization:

$31,676.50

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Fluvial Erosion Hazard Program - USGSActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$830,220.50$31,676.50State of Indiana

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1250000Activity funds eligible for DREF 0

$31,676.50     Program Funds Drawdown $901,275.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400,000.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

$0.00

$0.00

$0.00

$1,400,000.00

$659,569.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-11-DR2-PSC-002 (c)

$160,202.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/29/2011

Area Benefit (Census)

$1,400,000.00

Total Funds Expended

Responsible Organization:

$160,202.00

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Flood Inundation MappingActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$659,569.00$160,202.00State of Indiana

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1090000Activity funds eligible for DREF 0

$160,202.00     Program Funds Drawdown $1,400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,000.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$478,000.00

$0.00

$0.00

$0.00

$478,000.00

$79,217.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-11-DR2-PSC-002 (d)

$79,217.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/09/2011

Area Benefit (Census)

$336,003.00

Total Funds Expended

Responsible Organization:

$79,217.00

Planning Under Way

Activity Description:

Development of a Flood Alert System for Columbus, Indiana for the purpose of mitigation activity to develop a flood alert and
monitoring system for Columbus, Indiana that is focused on Haw Creek.

Location Description:

Columbus, Indiana

Activity Progress Narrative:

Columbus Flood Alert SystemActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$79,217.00$79,217.00State of Indiana

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$79,217.00     Program Funds Drawdown $336,003.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,622,685.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$1,622,685.00

$0.00

$0.00

$0.00

$1,622,685.00

$1,357,755.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-11-DR2-PSC-003

$55,080.44

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/29/2011

Area Benefit (Census)

$1,357,755.44

Total Funds Expended

Responsible Organization:

$55,080.44

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Fluvial Erosion Hazard Mapping - IUActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$1,357,755.44$55,080.44State of Indiana

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/891685Activity funds eligible for DREF 0

$55,080.44     Program Funds Drawdown $1,357,755.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

$260,000.00

$162,888.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-11-DR2-PSC-005

$10,742.02

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/09/2011

Area Benefit (Census)

$162,888.16

Total Funds Expended

Responsible Organization:

$10,742.02

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Flood Inundation MappingActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$162,888.16$10,742.02State of Indiana

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200000Activity funds eligible for DREF 0

$10,742.02     Program Funds Drawdown $162,888.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$849,300.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$849,300.00

$0.00

$0.00

$0.00

$849,300.00

$641,881.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-13-DR2-PSC-101A

$58,135.14

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

01/01/2013

Area Benefit (Census)

$641,881.16

Total Funds Expended

Responsible Organization:

$58,135.14

Planning Under Way

Activity Description:

The purposes of the planning activity are: to identify and map uncertified manmade structures that constrict the floodplain;
identify the infrastructure at reisk behind these levees; to provide education and outreach including reports and maps to local
jusridictions; and to provide Homeland Security, Federal Emergency Management Agency and U.S. Army Corps of Engineers
information for use in ongoing planning programs.

Location Description:

Indiana University
310 S. Fess Ave.
Bloomington, Indiana 47401

Activity Progress Narrative:

Levee IdentificationActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$641,881.16$58,135.14State of Indiana

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$58,135.14     Program Funds Drawdown $641,881.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1256367 1128845 5902164# of Persons 40.41

LMI%: 40.41
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$386,508.00

N/A Office of Technology

Total Projected Budget from All Sources

Match Contributed

$386,508.00

$0.00

$0.00

$0.00

$386,508.00

$107,109.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-14-DR2-MOU-102

$90,742.06

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/01/2015

$0.00

To Date

09/01/2013

Area Benefit (Census)

$197,851.36

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Development of additional local resolution national hydrography datasets in Northern Indiana

Location Description:

Northern Indiana

Activity Progress Narrative:

Hydrography DatasetsActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/386508Activity funds eligible for DREF 0

0/1# of Plans or Planning Products 0

$90,742.06     Program Funds Drawdown $197,851.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$836,000.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$836,000.00

$836,000.00

$0.00

$0.00

$836,000.00

$35,508.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-14-PSC-DR2-003

$35,508.33

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$836,000.00

To Date

01/01/2014

Area Benefit (Census)

$35,508.33

Total Funds Expended

Responsible Organization:

$35,508.33

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Fluvial Erosion Planning  III - IUActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$35,508.33$35,508.33State of Indiana

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/836700Activity funds eligible for DREF 0

$35,508.33     Program Funds Drawdown $35,508.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

ST - Stormwater / STORMWATER IMPROVEMENTSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,915.00

Low/Mod Jefferson Co. Commissioners

Total Projected Budget from All Sources $18,915.00

$0.00

$18,915.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ST-09-230A

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

05/31/2015

$0.00

To Date

12/20/2012

Area Benefit (Survey)

$18,915.00

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

Activity DeliveryActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$0.00     Program Funds Drawdown $18,915.00
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Match Contributed $0.00

$0.00

$18,915.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Activity Delivery of a CDBG funded project.

Location Description:

300 East Main Street, Room 103, Madison, Indiana 47250

Activity is ongoing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$18,915.00$0.00Jefferson Co. Commissioners

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 192 306# of Persons 62.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$519,598.00

Low/Mod Jefferson Co. Commissioners

Total Projected Budget from All Sources

Match Contributed

$519,598.00

$0.00

$0.00

$0.00

$519,598.00

$519,598.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ST-09-230B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/31/2012

Area Benefit (Survey)

$519,598.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Jefferson County Commissioners will use grant funds to construct a storm drainage system that will eliminate frequent and
dangerous flooding for residents in the Audubon Park Subdivision. The project will include installation of 4,421 linear feet of
piping, 3,200 linear feet of bioswale, and 785 feet of curb and gutter to prevent heavy and dangerous flooding due to rain, ice,
and snow storms. With this storm water construction project the county hopes to provide safe residential and transportation
conditions.

Location Description:

Audubon Park Subdivision: 222 West Hutchinson Lane to 364 West Hutchinson Lane, Madison, Indiana 47250

The project is complete and close-out forms will be submitted to OCRA.

Activity Progress Narrative:

Storm Water ImprovementActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$519,598.00$0.00Jefferson Co. Commissioners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4421# of Linear feet of Public 0

$0.00     Program Funds Drawdown $519,598.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 192 306# of Persons 62.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$737,825.00

Low/Mod Portland, City of

Total Projected Budget from All Sources

Match Contributed

$737,825.00

$0.00

$0.00

$0.00

$737,825.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PB-ST-14-001A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2017

$0.00

To Date

07/16/2014

Area Benefit (Survey)

$737,824.33

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project funds will be used for the installation of new storm sewers in seven select areas of the NW portion of Portland. The new
storm sewers will remove the storm water from the combined sewer system in the select areas and convey the storm water to
the City’s existing storm sewer system.

Location Description:

Select areas of the NW portion of Portland, IN.
- Grand Street from Main Street to Race Street
- Race Street from Park Street to Williams Street
- Arch Street from Park Street to Western Street
- High Street from Grand Street to Alexander Street
- Alexander Street from Walnut Street to Main Street
- Williams Street from Walnut Street to Main Street
- Western Avenue from Walnut Street to High Street

There have been significant delays due to large amount of rain in June. The City of Portland had to sandbag downtown,
residential areas, and river areas twice in 10 days. Activities completed include: June 30th- Reviewed Geesaman Pay Request
July 1st- Pay application 1 apparoved. Clerk treasurer paying, saving copy of check to submit to OCRA with a copy of the
request.

Activity Progress Narrative:

Storm Drainage SystemActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$0.00$0.00Portland, City of

$0.00     Program Funds Drawdown $737,824.33
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July 1st- Construction meeting #2.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 221 304# of Persons 72.70

WW - Wastewater and Drinking Water / WASTEWATER ANDProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A Mooresville, Town of

Total Projected Budget from All Sources $21,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR2-WW-09-090A

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

12/31/2011

To Date

05/13/2010

N/A

Responsible Organization:

Administration Under Way

Local AdminActivity Title:

Project Number:

WW - Wastewater and Drinking Water

Project Title:

WASTEWATER AND DRINKING WATER
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$21,000.00

Match Contributed

$0.00

$0.00

$0.00

$21,000.00

$21,000.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$21,000.00

Total Funds Expended $0.00

Activity Description:

Local Admin for project

Location Description:

4 East Harrison Street
Mooresville, IN 46158

Activity is ongoing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$21,000.00$0.00Mooresville, Town of

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $21,000.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,979,000.00

Low/Mod Mooresville, Town of

Total Projected Budget from All Sources

Match Contributed

$5,979,000.00

$0.00

$0.00

$0.00

$5,979,000.00

$5,979,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-WW-09-090B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

05/13/2010

Area Benefit (Survey)

$5,979,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The Mooresville project funds will go towards enhancing the wastewater treatment plant capacity and making much needed
improvements. This includes replacing existing raw sewage pumps with larger ones, connecting stub-heard pipe to screen
channel, installing a 3.5 MGD vertical loop reactor, constructing a flow split structure, constructing two additional secondary
clarifiers, constructing a new sludge pump station, converting existing sludge thickening tank to a sludge holding tank,
constructing a new Blower Building, upgrading electrical services, and widening/extending/paving current plant drive. The
wastewater treatment plant improvements are necessary to the long-term economic recovery of the disaster-affected area.

Location Description:

Various locations through out town

Construction is complete. Are in the process of closing out the grant.

Activity Progress Narrative:

Sewer plantActivity Title:

Project Number:

WW - Wastewater and Drinking Water

Project Title:

WASTEWATER AND DRINKING WATER

$5,979,000.00$0.00Mooresville, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $5,979,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 4335 8192# of Persons 52.92
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